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Executive Summary

View of Original Middle School Building

Introduction

HMFH Architects, Inc. was engaged by Wellesley Public Schools 
and charged with the task of determining the needs of the Welles-
ley Middle School in specific relation to an anticipated increase 
in student population. The goal of the project was to “study the 
existing Wellesley Middle School space configuration to identify 
possible modifications to accommodate projected enrollment and 
program needs.”  

Due to the complexities of phased occupied construction, the 
existing building and its site, the population projections, and the 
concerns regarding impact to educational program, the resulting 
report outlines five separate approaches to resolving the projected 
increase. Each option addresses a different approach to the prob-
lem and ranges from long-term permanent solutions to immediate 
and temporary solutions. The options have also been sub-divided 
into phases, with Phase 1 targeted for completion in Fall of 2010 in 
all options. Scheduling for Phase 2 is dependent upon the specifics 
of the proposed solution.

Existing Facilities

The existing facility consists of the Main Building, constructed in 
1950, and four additions: the North Addition (1958), the South Ad-
dition (1958) the North Wing Addition (1966), and the South Wing 
addition (1966). The total building area is approximately 231,000 
square feet.

An enrollment forecast prepared by the Business Administrator for 
the Wellesley School Department using data from October 2000 
predicted a student population of 1050 by the year 2010. The recent 
renovation project which occurred at the Middle School used this 
data as a base. In October of 2008, the numbers were updated and 
increased to 1060 for 2009, with a high of 1285 in FY2014. 

The building is located on a 7.93 acre site resulting in a legal lot 
coverage of 29%.   The site is divided into two distinct segments, 
however, and the building is located on a site segment that is 6.2 
acres, a portion of which is dedicated to parking and a portion of 
which is a portion of a public way. The site segment without park-
ing and/or public way is approximately 5 acres. This brings the 
effective lot coverage to 45%, making expansion and/or additions 
a challenge. 
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Wellesley Middle School
Additional Classroom/Space Needs Study

District Total # Bldgs Ave/Bldg

Belmont 844 1 844

Concord 606 2 606

Dover-She 515 1 515

Framingham 1832 3 611

Natick 1006 2 503

Lincoln 373 1 373

Needham 1104 2 552

Newton 2468 4 617

Sudbury 1046 1 1046

Wayland 665 1 665

Wellesley 1059 1 1059

Weston 586 1 586

District Total # Bldgs Ave/Bldg

Belmont 844 1 844

Concord 606 2 606

Dover-She 515 1 515

Framingham 1832 3 611

Natick 1006 2 503

Lincoln 373 1 373

Needham 1104 2 552

Newton 2468 4 617

Sudbury 1046 1 1046

Wayland 665 1 665

Wellesley 1059 1 1059

Weston 586 1 586

Central Administration

Central Administration offices for the Wellesley Public Schools are 
currently located on the first floor of the South Addition, which 
was renovated in 2007 to serve that purpose. The total occupied 
area is approximately 6000 square feet, plus 1500 square feet of 
storage, though there are additional offices located throughout the 
facility and the district which fall under the jurisdiction of Central 
Administration. The Academic needs of the Middle School and the 
expanding population make it clear that the six classrooms previ-
ously located on the first floor need to be re-established, and con-
sequently the Central Administration needs to be re-located as was 
always assumed to be the case. 

In the initial Request for Qualification the existing field house, lo-
cated adjacent to the middle school playing fields, was proposed 
as a possible location for a permanent Central Administration of-
fice. This option was determined infeasible due to disproportionate 
costs for infrastructure, inadequate space, and zoning issues. Due 
to the inadequacy of the current office suite to meet the needs of the 
department, Central Administration is currently looking for 10,000 
net square feet to lease until a permanent solution can be found. 

Projected Academic Space Needs

The town of Wellesley has a long standing reputation for the qual-
ity of its public education. Middle schools tend to present an anom-
aly regarding utilization efficiencies due to the fact that approaches 
to academic organization vary significantly from district to district.  
Most districts have a number of middle schools that feed into one 
district high school. 

This is not the case in Wellesley, which has only one middle school. 
On the positive side, the town saves the cost of running and main-
taining additional middle school facilities and supporting the as-
sociated staff. The structure, however, nears high school propor-
tions in terms of its size. Most neighboring communities average 
approximately 590 students in a building; WMS is almost twice 
that. This can be intimidating and disorienting for students coming 
out of a relatively sheltered elementary setting. In response to this, 
Wellesley Middle School treats each grade structure in a slightly 
different manner. The grade structures respond to the develop-
mental age of the students while gently moving them toward more 
independence. In the 6th grade, students are grouped together in 
“houses” where each group of 22 travels together throughout the 
day; so while they adjust to the condition of changing from room 
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Second Floor Current Utilization Study

Third Floor Current Utilization Study
















 

 



 




 






 

 



     




















   
















 





















 

 







     

  





    





to room, they maintain the security of being with the same group. 
In the 7th grade students become part of a “cluster” in which 88 
students share the same teachers and classrooms, though they do 
not necessarily travel in the same pack, which provides a little more 
independence while maintaining the continuance of being part of 
a smaller group. By 8th grade students are ready to travel indepen-
dently.
Projected space needs are based on current utilization patterns and 
district class size guidelines. Current Academic programs include 
“House” and “Cluster” programs for 6th and 7th grade. These pro-
grams were carefully considered to determine Academic need, and 
were the impetus for the exploration of expanding space through 
additions in Options 1, 2, and 3 of Phase 2. 

In the RFQ released by Wellesley Public Schools the project de-
scription listed the following needs based on current conditions: 

 8 Regular Classrooms,
 2 Science Labs with associated prep spaces,
 4 Special Services Spaces
 2 Offices
 2 Elective Spaces.
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Existing Central Administration Reception Area

Existing South Wing/West Elevation

Wellesley Middle School
Additional Classroom/Space Needs Study

Phase 1:  Classrooms and Science Lab

Private Offices  (net sf)
Business Administrator 250
Assist. Business Adminstrator 150
Transportation Coordinator 150
Finance Secretary 125
Superintendent 300
Assist. Superintendent 250
Director of Curriculum 250
Student Services Director 250
Elem. Special Ed. Dept. Head 150
Out of District Coordinator 150
K-12 Spec. Programs Dept. Head 150
METCO Director 150
Data Manager 150
Data Analysis 150
Facilities Director 150

Net Total Private Offices 2775

Support Space (net sf)
Small Conference 120
Mail/Fax Room 150
Storage 225
Large Conference 400
Interview Room 125
Tel/Data Room 80
Storage/File Room 100
Kitchen Area 225
Copy Room 100

Net Total Support Space 1525

Reception/Waiting  Area 
Business (5 staff) 1,675
Superintendent (4 staff) 1,150
Student Services (3 staff) 900
METCO (1 staff) 350
Student Data (1 staff) 350
Facilities (2 staff) 550

Net Total Reception/Waiting 4,975

Net Total Central Administration 9,275
Gross Total (x1.35 factor) 12,521

The project is divided into two phases in order to both address 
the immediate influx in Academic year 2010/11 (FY11) and to also 
allow for time for determining which of the following five options 
presented would best suit the Wellesley Public Schools and the 
Town of Wellesley over the long term. As such, Phase 1 is the same 
for all five options and the costs associated with Phase 1 have been 
calculated separately. The schedule for Phase 1 is, likewise, the same 
for all Options while in Phase 2 schedules vary in detail.

The first floor of the South Wing was converted from six classrooms 
to accommodate Central Administration. The department has 
outgrown the space significantly, and there are auxiliary offices that 
should be located with the Central Administration both throughout 
the building and elsewhere in the district. Moreover, the number of 
staff required in the Central Administration suite has increased over 
time. The increase in staff members is due, in part, to additional 
programs and the creation of new positions. 

Based on decades of experience in school design, average private 
office sizes range from 150 to 250 square feet for Administrators. 
This is large enough for a standard work space for one and room 
for one visitor comfortably; there are 14 private offices needed after 
two additional positions are added. Reception space for 15 staff, 
storage, office support and conference rooms, in combination with  
a gross square foot factor, bring the total required for Central office 
to approximately 12,500 sf total. It should be noted that Central 
Administration provided HMFH with a total estimate of 9,275 
sq, but this total did not include circulation, system support, and 
partition square footage. 

The need for Academic Space at the middle school coincides with 
the need for Central Administration to find adequate space. Phase 
1, therefore, proposes that Central Administration moves off-site 
to a location better suited to the needs of the whole department, 
and that the first floor of the South Wing be converted into 
four classrooms, a science lab, and an office. While this will not 
absorb the increase in student population in its entirety, it will 
provide adequate space for FY11 and FY12, which allows for the 
construction of new space to meet remaining needs. Though 
the new science lab will be remote from existing science labs, its 
location was determined by existing plumbing in order to reduce 
costs.
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Phase 1: 
Demolition Plan - South Wing 
First Floor Plan
September 15th, 2009

KEYPLAN
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Wellesley Middle School
Additional Classroom/Space Needs Study

Phase 1: 
New Plan - South Wing 
First Floor Plan
September 15th, 2009

KEYPLAN
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Wellesley Middle School
Additional Classroom/Space Needs Study

ID Task Name Duration Start Finish

1 PHASE 1 1 day? Tue 1/13/09 Tue 1/13/09

2 CLASSROOM RECLAMATION 0 days Mon 5/18/09 Mon 5/18/09

3

4 Special Fall Town Meeting 0 days Fri 11/20/09 Fri 11/20/09

5 Notice to Proceed 0 days Mon 11/23/09 Mon 11/23/09

6

7

8 Schematic Design 15 days Mon 11/30/09 Fri 12/18/09

9 Construction Documents 30 days Mon 12/21/09 Fri 1/29/10

10

11 February Break 5 days Mon 2/15/10 Fri 2/19/10

12 April Break 5 days Mon 4/19/10 Fri 4/23/10

13

14 Central Admin Move to Leased Space 5 days Mon 4/19/10 Fri 4/23/10

15 Central Admin 2 Year Lease 480 days Mon 4/26/10 Fri 2/24/12

16

17 Bid 4 Classroom & 1 Sci Renovation 20 days Mon 2/1/10 Fri 2/26/10

18

19 Contract Execution 10 days Mon 3/1/10 Fri 3/12/10

20 Contractor Mobilization 30 days Mon 3/15/10 Fri 4/23/10

21 Begin Renovation of CRs & Sci. 0 days Fri 4/23/10 Fri 4/23/10

22 Construction Period 90 days Mon 4/26/10 Fri 8/27/10

23 4 Classroom & 1 Sci. Completion 0 days Fri 8/27/10 Fri 8/27/10

11/20

11/23

4/23

8/27

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2010 2011 2012

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Wellesley Middle School Study & Renovation: Phase 1 September 09, 2009

HMFH Architects, Inc. Page 1

Project: WMS Phase 1 Schedule 09-0
Date: Thu 9/17/09
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Wellesley Middle School
Middle School Phase 1 Renovation 15-Sep-09
Wellesley Ma.

Progress Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction Start Gross Floor
Area

$/sf Estimated Cost

Note: Costs Below assume no removal of hazardous materials are required

Jun-10 5,420 $118.99 $644,932

Jun-10 1,611 $220.15 $354,662

Jun-10 7,031 $142.17 $999,594

ITEMS NOT CONSIDERED IN THIS ESTIMATE

Items not included in this estimate are:

All professional fees and insurance

Site or existing conditions surveys investigations costs, including to determine subsoil conditions

Items identified in the design as Not In Contract (NIC)

Items identified in the design as by others

Owner supplied and/or installed items (e.g. technology, furniture and equipment, etc.)

Rock excavation; special foundations (unless indicated by design engineers)

Utility company back charges, including work required off-site

Work to City streets and sidewalks, (except as noted in this estimate)

Construction or occupancy phasing or off hours’ work, (except as noted in this estimate)

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a prediction of the
successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, proprietary specifications, lack or surplus of
bidders, perception of risk, etc. Consequently the estimate is expected to fall within the range of bids from a number of competitive contractors or
subcontractors, however we do not warrant that bids or negotiated prices will not vary from the final construction cost estimate.

This Feasibility cost estimate was produced from outline drawings, narratives, site visits and other documentation prepared by HMFH Architects and their
design team dated September 11th, 2009. Design and engineering changes occurring subsequent to the issue of these documents have not been incorporated
in this estimate.

OPTION 4

Science Lab (Rms 226 and 230)

TOTAL COSTS PHASE ONE

6 Classrooms

This estimate includes all direct construction costs, general contractor’s overhead and profit and design contingency. Cost escalation assumes start dates
indicated above.

Bidding conditions are expected to be public bidding to qualified general contractors, open bidding for sub-contractors, open specifications for materials and
manufactures.

PHASE ONE COSTS

Executive Summary Page 2 PMC - Project Management Cost



Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

1 GROSS FLOOR AREA CALCULATION
2

3 First Level South Wing (6 Classrooms) 5,420
4

5 TOTAL GROSS FLOOR AREA (GFA) 5,420 sf
6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
11 No work in this section
12 SUBTOTAL
13

14 A1020 SPECIAL FOUNDATIONS
15 No work in this section
16 SUBTOTAL
17

18 A1030 LOWEST FLOOR CONSTRUCTION
19 No work in this section

20 SUBTOTAL
21

22 TOTAL - FOUNDATIONS
23

24

25 B10 SUPERSTRUCTURE
26

27 B1010 FLOOR CONSTRUCTION
28 No work in this section
29 SUBTOTAL
30

31 B1020 ROOF CONSTRUCTION
32 No work in this section
33 SUBTOTAL
34

35 TOTAL - SUPERSTRUCTURE
36

37

38 B20 EXTERIOR CLOSURE
39

40 B2010 EXTERIOR WALLS
41 09250 Patch existing perimeter walls 2,650 sf 1.50 3,975

42 SUBTOTAL $3,975
43

44 B2020 WINDOWS/CURTAINWALL
45 08520 Assume existing windows to remain with no new

work required

46 SUBTOTAL
47

48 B2030 EXTERIOR DOORS
49 08520 Assume existing exterior doors to remain with no

new work required

50 SUBTOTAL
51

52 TOTAL - EXTERIOR CLOSURE $3,975
53

54

Wellesley Middle School Phase 1 Only Page 3 PMC - Project Management Cost



Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

55 B30 ROOFING
56

57 B3010 ROOF COVERINGS
58 07500 Assume no work required at existing roofing

59 SUBTOTAL
60

61 B3020 ROOF OPENINGS
62 No items in this section
63 SUBTOTAL
64

65 TOTAL - ROOFING
66

67

68 C10 INTERIOR CONSTRUCTION
69

70 C1010 PARTITIONS
71 09250 Patch existing walls 950 sf 1.50 1,425

72 09250 New GWB partitions; 6" studs with 5/8" GWB each side 3,010 sf 9.15 27,542

73 09250 New GWB partitions; 3-5/8" studs with 5/8' GWB one
side only

868 sf 4.50 3,906

74 09250 Miscellaneous patching of existing walls 1 ls 1,500.00 1,500

75 09250 Cased ends at wing walls 4 loc 200.00 800

76 07900 Sealants & caulking at partitions 1 ls 500.00 500

77 06100 Rough blocking 300 lf 3.00 900

78 SUBTOTAL $36,573
79

80 C1020 INTERIOR DOORS
81 08710 Install existing doors 6 ea 150.00 900

82 08710 Hardware; replace all hardware with new hardware 6 ea 500.00 3,000

83 09900 Paint doors and frames (including doors to remain) 10 ea 90.00 900

84 07900 Sealants & caulking 6 ea 50.00 300

85 SUBTOTAL $5,100
86

87 C1030 SPECIALTIES / MILLWORK
88 12600 Lockers; 12 x 12 51 ea 320.00 16,320
89 12320 Counters, base cabinets to classrooms 67 lf 250.00 16,750

90 12320 Tall storage two per classroom 12 ea 1,200.00 14,400

91 10400 Room Signs 10 loc 75.00 750
92 10100 Tack boards; (1) 19 ft long in each classroom 456 sf 16.00 7,296

93 10100 Marker boards; (2) 4 ft long in each classroom 192 sf 18.00 3,456

94 07900 Miscellaneous sealants 5,420 gfa 0.20 1,084
95 SUBTOTAL $60,056
96

97 TOTAL - INTERIOR CONSTRUCTION $101,729
98

99

100 C20 STAIRCASES
101

102 C2010 STAIR CONSTRUCTION

103 No items in this section

104 SUBTOTAL

105

106 C2020 STAIR FINISHES

107 No items in this section

108 SUBTOTAL

109

110 TOTAL - STAIRCASES
111

112

113 C30 INTERIOR FINISHES
114

115 C3010 WALL FINISHES
116 09900 Paint to walls 10,488 sf 0.60 6,293

117 SUBTOTAL $6,293
118

119 C3020 FLOOR FINISHES

Wellesley Middle School Phase 1 Only Page 4 PMC - Project Management Cost



Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

120 09650 Patch/level existing floors 5,420 sf 1.50 8,130

121 09650 VCT flooring 5,420 sf 3.00 16,260

122 09650 Vinyl Cove Base 842 lf 2.40 2,021

123 SUBTOTAL $26,411
124

125 C3030 CEILING FINISHES
126 09510 ACT ceilings; 2 x 2 fiberglass 5,420 sf 3.25 17,615
127 SUBTOTAL $17,615
128

129 TOTAL - INTERIOR FINISHES $50,319
130

131

132 D10 CONVEYING SYSTEMS
133

134 D1010 ELEVATOR
135 No items in this section
136 SUBTOTAL
137

138

139 TOTAL - CONVEYING SYSTEMS
140

141

142 D20 PLUMBING
143

144 D20 PLUMBING, GENERALLY
145 No work in this section
146 SUBTOTAL
147

148 TOTAL - PLUMBING
149

150

151 D30 HVAC
152

153 D30 HVAC, GENERALLY
154 15300 Remove and reinstall Unit Ventilators 6 loc 2,000.00 12,000
155 15300 Modify existing perimeter fin tube 156 lf 50.00 7,800
156 15300 Reconfigure return air ducts 5,420 sf 6.00 32,520

157 SUBTOTAL $52,320
158

159 TOTAL - HVAC $52,320
160

161

162 D40 FIRE PROTECTION
163

164 D40 FIRE PROTECTION, GENERALLY
165 15200 Reconfigure/modify existing Fire protection system 5,420 sf 2.00 10,840.00

166 SUBTOTAL $10,840
167

168 TOTAL - FIRE PROTECTION $10,840
169

170

Wellesley Middle School Phase 1 Only Page 5 PMC - Project Management Cost



Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

171 D50 ELECTRICAL
172

173 16100 D5010 SERVICE & DISTRIBUTION
174 No items in this section
175 16100 SUBTOTAL
176 16100

177 16100 D5020 LIGHTING & POWER
178 16100 New direct/indirect fluorescent lighting 5,420 sf 4.00 21,680

179 16100 Lighting Control based upon automatic lighting
control system

5,420 sf 1.00 5,420

180 16100 Small power devices 5,420 sf 0.30 1,626

181 16100 Branch circuitry 5,420 sf 2.50 13,550

182 16100 SUBTOTAL $42,276
183 16100

184 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
185 16100 Fire alarm 5,420 sf 1.25 6,775

186 Telephone/Data/CATV
187 16100 1 port telephone/2 port data device 6 ea 45.00 270
188 16100 4 Port data device 30 ea 60.00 1,800
189 16100 Teacher device 7 ea 45.00 315
190 16100 Device box 43 ea 94.00 4,042
191 16100 CAT 6 UTP cable 5,420 sf 1.25 6,775

192 16100 Backbone cabling 1 ls 1,200.00 1,200
207 16100 New smartboard 6 ea 5,000.00 30,000

193 Public Address System
194 16100 Ceiling speaker 6 ea 150.00 900
195 16100 Connect to existing system 1 ls 500.00 500
196 16100 Device box 6 ea 15.00 90

197 16100 PA system cabling 1 ls 500.00 500
198 Wireless Clock System
199 16100 Wireless clock transceiver 1 ea 450.00 450
200 16100 12" clock 6 ea 150.00 900
201 16100 Rough-in 1 ls 500.00 500
202 Security System
203 16100 Motion sensor ceiling mount 6 ea 82.00 492
204 16100 Connect to existing system 1 ls 500.00 500
205 16100 Device box 7 ea 15.00 105
206 16100 Security cabling 5,420 sf 0.50 2,710
208 16100 SUBTOTAL $58,824
209 16100

210 16100 D5040 OTHER ELECTRICAL SYSTEMS
211 16100 Temporary services

212 16100 Temporary power and lights 1 ls 1,200.00 1,200

213 16100 Reimbursable

214 16100 Fees & permits 1 ls 1,500.00 1,500

215 16100 SUBTOTAL $2,700
216

217

218 TOTAL - ELECTRICAL $103,800
219

220

Wellesley Middle School Phase 1 Only Page 6 PMC - Project Management Cost



Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

221 E10 EQUIPMENT
222

223 E10 EQUIPMENT, GENERALLY
224 10999 Ceiling mounted projection screens; manual

operation
6 loc 600.00 3,600

225 SUBTOTAL $3,600
226
227 TOTAL - EQUIPMENT $3,600
228

229

230 E20 FURNISHINGS
231

232 E2010 FIXED FURNISHINGS
233 12500 Manually operated, Room darkening shades 936 sf 6.00 5,616

234 SUBTOTAL $5,616
235

236 E2020 MOVABLE FURNISHINGS
237 All movable furnishings to be provided and installed

by owner
238 SUBTOTAL NIC
239

240 TOTAL - FURNISHINGS $5,616
241

242

243 F10 SPECIAL CONSTRUCTION
244

245 F10 SPECIAL CONSTRUCTION
246 No items in this section

247 SUBTOTAL
248

249 TOTAL - SPECIAL CONSTRUCTION
250

251

252 F20 SELECTIVE BUILDING DEMOLITION
253

254 F2010 BUILDING ELEMENTS DEMOLITION
255 02050 Demolition of existing walls 6,804 sf 0.75 5,103
256 02050 Demolish floor finishes 5,420 sf 1.00 5,420

257 02050 Demolish ceilings 5,420 sf 0.60 3,252
258 02050 Remove and salvage single doors 6 loc 60.00 360
259 02050 Demolish single doors 14 loc 60.00 840
260 02050 Demolish double doors 2 loc 120.00 240
261 02050 Demolish MEP 5,420 sf 2.00 10,840
262 02050 Temporary protection and dust control 1 ls 2,000.00 2,000
263 02050 Miscellaneous demolition 1 ls 1,000.00 1,000
264 SUBTOTAL $29,055
265

266 F2020 HAZARDOUS COMPONENTS ABATEMENT
267 02121 Excluded
268 SUBTOTAL
269

270 TOTAL - SELECTIVE BUILDING DEMOLITION $29,055
271

272

Wellesley Middle School Phase 1 Only Page 7 PMC - Project Management Cost



Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

273 MARK UP
274

275 GENERAL COND. / PERMIT / INS.
276 01000 General Conditions 1.5 mnth 70,000 105,000

277 17001 Insurances and bonds 2.25% 466,254 10,491

278 17001 Phasing Premium 10.00% 476,745 47,675

279 17001 Permit

280 SUBTOTAL $163,166
281

282 FEE
283 17002 Overhead & profit/fee 10.00% 524,420 52,442
284 SUBTOTAL $52,442
285

286 TOTAL - MARK UP $215,608
287

288

289 CONTINGENCIES/ESCALATION
290

291 DESIGN & PRICING
292 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 576,862 43,265

293 SUBTOTAL $43,265
294

295 ESCALATION
296 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 12 months
included

4.00% 620,127 24,805

297 SUBTOTAL $24,805
298

299 CONSTRUCTION CONTINGENCY
300 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
301 SUBTOTAL excluded
302

303 TOTAL - CONTINGENCIES/ESCALATION $68,070
304

305 TOTAL 6 CLASSROOMS $644,932

Wellesley Middle School Phase 1 Only Page 8 PMC - Project Management Cost



Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 1,611

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 1 NEW SCIENCE LB (Rms 226 & 230)

1 GROSS FLOOR AREA CALCULATION
2

3 Second Floor (Science Room) 1,611
4

5 TOTAL GROSS FLOOR AREA (GFA) 1,611 sf
6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
11 No work in this section
12 SUBTOTAL
13

14 A1020 SPECIAL FOUNDATIONS
15 No work in this section
16 SUBTOTAL
17

18 A1030 LOWEST FLOOR CONSTRUCTION
19 No work in this section

20 SUBTOTAL
21

22 TOTAL - FOUNDATIONS
23

24

25 B10 SUPERSTRUCTURE
26

27 B1010 FLOOR CONSTRUCTION
28 05500 New penetrations through floor slab for new

plumbing at science room
7 loc 500.00 3,500

29 07270 Fire stopping floors 1 ls 750.00 750
30 SUBTOTAL $4,250
31

32 B1020 ROOF CONSTRUCTION
33 No work in this section
34 SUBTOTAL
35

36 TOTAL - SUPERSTRUCTURE $4,250
37

38

39 B20 EXTERIOR CLOSURE
40

41 B2010 EXTERIOR WALLS
42 09250 Patch existing perimeter walls 540 sf 1.50 810

43 SUBTOTAL $810
44

45 B2020 WINDOWS/CURTAINWALL
46 08520 Assume existing windows to remain with no new

work required

47 SUBTOTAL
48

49 B2030 EXTERIOR DOORS
50 08520 Assume existing exterior doors to remain with no

new work required

51 SUBTOTAL
52

53 TOTAL - EXTERIOR CLOSURE $810
54

55
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Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 1,611

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 1 NEW SCIENCE LB (Rms 226 & 230)

56 B30 ROOFING
57

58 B3010 ROOF COVERINGS
59 07500 Assume no work required at existing roofing

60 SUBTOTAL
61

62 B3020 ROOF OPENINGS
63 No items in this section
64 SUBTOTAL
65

66 TOTAL - ROOFING
67

68

69 C10 INTERIOR CONSTRUCTION
70

71 C1010 PARTITIONS
72 09250 Patch existing walls 1,240 sf 1.50 1,860
73 09250 New GWB partitions; 6" studs with 5/8" GWB each side 392 sf 9.15 3,587

74 09250 New GWB partitions; 3-5/8" studs with 5/8' GWB one
side only

224 sf 4.50 1,008

75 09250 Miscellaneous patching of existing walls 1 ls 500.00 500

76 07900 Sealants & caulking at partitions 1 ls 500.00 500

77 06100 Rough blocking 110 lf 3.00 330

78 SUBTOTAL $7,785
79

80 C1020 INTERIOR DOORS
81 08710 Install existing doors 1 ea 150.00 150

82 08710 Hardware; replace all hardware with new hardware 1 ea 500.00 500

83 08710 Hardware; replace hardware to existing doors to
remain in lab classroom

2 ea 500.00 1,000

84 09900 Paint doors and frames (including doors to remain) 3 ea 90.00 270

85 07900 Sealants & caulking 1 ea 50.00 50

86 SUBTOTAL $1,970
87

88 C1030 SPECIALTIES / MILLWORK
89 12600 Lockers; 12 x 12 5 ea 320.00 1,600
90 Science classroom
91 12320 Science classroom casework- Acid resistant counters;

Teacher Demo Table with integral sink
1 ea 2,500.00 2,500

92 12320 Science classroom casework base cabinets 80 lf 260.00 20,800

93 12320 Science classroom casework wall cabinets; glass doors 28 lf 350.00 9,800

94 12320 Science classroom acid resistant counter tops 165 sf 90.00 14,850

95 12320 Safety Station w/ Eye Wash and Shower at science
rooms

2 ea 700.00 1,400

96 10400 Room Signs 3 loc 75.00 225
97 10100 Tack boards; (1) 19 ft long in each classroom 76 sf 16.00 1,216

98 10100 Marker boards; (2) 4 ft long in each classroom 32 sf 18.00 576

99 07900 Miscellaneous sealants 1,611 gfa 0.20 322
100 SUBTOTAL $53,289
101

102 TOTAL - INTERIOR CONSTRUCTION $63,044
103

104
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Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 1,611

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 1 NEW SCIENCE LB (Rms 226 & 230)

105 C20 STAIRCASES
106

107 C2010 STAIR CONSTRUCTION

108 No items in this section

109 SUBTOTAL

110

111 C2020 STAIR FINISHES

112 No items in this section

113 SUBTOTAL

114

115 TOTAL - STAIRCASES
116

117

118 C30 INTERIOR FINISHES
119

120 C3010 WALL FINISHES
121 09900 Paint to walls 2,788 sf 0.60 1,673

122 SUBTOTAL $1,673
123

124 C3020 FLOOR FINISHES
125 09650 Patch/level existing floors 1,611 sf 1.50 2,417

126 09650 VCT flooring 1,611 sf 3.00 4,833

127 09650 Vinyl Cove Base 222 lf 2.40 533

128 SUBTOTAL $7,783
129

130 C3030 CEILING FINISHES
131 09510 ACT ceilings; 2 x 2 fiberglass 1,611 sf 3.25 5,236
132 SUBTOTAL $5,236
133

134 TOTAL - INTERIOR FINISHES $14,692
135

136

137 D10 CONVEYING SYSTEMS
138

139 D1010 ELEVATOR
140 No items in this section
141 SUBTOTAL
142

143

144 TOTAL - CONVEYING SYSTEMS
145

146

147 D20 PLUMBING
148

149 D20 PLUMBING, GENERALLY
150 15100 Allowance for connections and piping for new lab

sinks (sinks included with casework)
7 loc 2,000.00 14,000

151 15100 Acid neutralization 1 ls 5,000.00 5,000
152 SUBTOTAL $19,000
153

154 TOTAL - PLUMBING $19,000
155

156

157 D30 HVAC
158

159 D30 HVAC, GENERALLY
160 15300 Reconfigure return air ducts 1,611 sf 6.00 9,666

161 SUBTOTAL $9,666
162

163 TOTAL - HVAC $9,666
164

165
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Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 1,611

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 1 NEW SCIENCE LB (Rms 226 & 230)

166 D40 FIRE PROTECTION
167

168 D40 FIRE PROTECTION, GENERALLY
169 15200 Reconfigure/modify existing Fire protection system 1,611 sf 2.00 3,222.00

170 SUBTOTAL $3,222
171

172 TOTAL - FIRE PROTECTION $3,222
173

174

175 D50 ELECTRICAL
176

177 16100 D5010 SERVICE & DISTRIBUTION
178 No items in this section
179 16100 SUBTOTAL
180 16100

181 16100 D5020 LIGHTING & POWER
182 16100 New direct/indirect fluorescent lighting 1,611 sf 4.00 6,444

183 16100 Lighting Control based upon automatic lighting
control system

1,611 sf 1.00 1,611

184 16100 Small power devices 1,611 sf 0.30 483

185 16100 Branch circuitry 1,611 sf 2.50 4,028

186 16100 SUBTOTAL $12,566
187 16100

188 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
189 16100 Fire alarm 1,611 sf 1.25 2,014

190 Telephone/Data/CATV
191 16100 1 port telephone/2 port data device 1 ea 45.00 45
192 16100 4 Port data device 4 ea 60.00 240
193 16100 Teacher device 1 ea 45.00 45
194 16100 Device box 6 ea 94.00 564
195 16100 CAT 6 UTP cable 1,611 sf 1.25 2,014

196 16100 Backbone cabling 1 ls 500.00 500
211 16100 New smartboard 1 ea 5,000.00 5,000

197 Public Address System
198 16100 Ceiling speaker 1 ea 150.00 150
199 16100 Connect to existing system 1 ls 250.00 250
200 16100 Device box 1 ea 15.00 15

201 16100 PA system cabling 1 ls 250.00 250
202 Wireless Clock System
203 16100 Wireless clock transceiver 1 ea 450.00 450
204 16100 12" clock 1 ea 150.00 150
205 16100 Rough-in 1 ls 125.00 125
206 Security System
207 16100 Motion sensor ceiling mount 1 ea 82.00 82
208 16100 Connect to existing system 1 ls 500.00 500
209 16100 Device box 1 ea 15.00 15
210 16100 Security cabling 1,611 sf 0.50 806
212 16100 SUBTOTAL $13,215
213 16100

214 16100 D5040 OTHER ELECTRICAL SYSTEMS
215 16100 Temporary services

216 16100 Temporary power and lights 1 ls 500.00 500

217 16100 Reimbursable

218 16100 Fees & permits 1 ls 1,000.00 1,000

219 16100 SUBTOTAL $1,500
220

221

222 TOTAL - ELECTRICAL $27,281
223

224

225 E10 EQUIPMENT
226

227 E10 EQUIPMENT, GENERALLY
228 10999 Ceiling mounted projection screens; manual

operation
1 loc 600.00 600

229 SUBTOTAL $600
230
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Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 1,611

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 1 NEW SCIENCE LB (Rms 226 & 230)

231 TOTAL - EQUIPMENT $600
232

233

234 E20 FURNISHINGS
235

236 E2010 FIXED FURNISHINGS
237 12500 Manually operated, Room darkening shades 180 sf 6.00 1,080
238 SUBTOTAL $1,080
239

240 E2020 MOVABLE FURNISHINGS
241 All movable furnishings to be provided and installed

by owner
242 SUBTOTAL NIC
243

244 TOTAL - FURNISHINGS $1,080
245

246

247 F10 SPECIAL CONSTRUCTION
248

249 F10 SPECIAL CONSTRUCTION
250 No items in this section
251 SUBTOTAL
252

253 TOTAL - SPECIAL CONSTRUCTION
254

255

256 F20 SELECTIVE BUILDING DEMOLITION
257

258 F2010 BUILDING ELEMENTS DEMOLITION
259 02050 Demolition of existing walls 532 sf 0.75 399
260 02050 Demolish floor finishes 1,611 sf 1.00 1,611

261 02050 Demolish ceilings 1,611 sf 0.60 967
262 02050 Demolish single doors 1 loc 60.00 60
263 02050 Demolish MEP 1,611 sf 2.00 3,222
264 02050 Temporary protection and dust control 1 ls 1,000.00 1,000
265 02050 Miscellaneous demolition 1 ls 500.00 500
266 SUBTOTAL $7,759
267

268 F2020 HAZARDOUS COMPONENTS ABATEMENT
269 02121 Excluded
270 SUBTOTAL
271

272 TOTAL - SELECTIVE BUILDING DEMOLITION $7,759
273

274

275
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Wellesley Middle School 15-Sep-09
Middle School Phase 1 Renovation
Wellesley Ma.

Progress Estimate GFA 1,611

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 1 NEW SCIENCE LB (Rms 226 & 230)

276 MARK UP
277

278 GENERAL COND. / PERMIT / INS.
279 01000 General Conditions 1.5 mnth 70,000 105,000

280 17001 Insurances and bonds 2.25% 256,404 5,769

281 17001 Phasing Premium 10.00% 262,173 26,217

282 17001 Permit

283 SUBTOTAL $136,986
284

285 FEE
286 17002 Overhead & profit/fee 10.00% 288,390 28,839
287 SUBTOTAL $28,839
288

289 TOTAL - MARK UP $165,825
290

291

292 CONTINGENCIES/ESCALATION
293

294 DESIGN & PRICING
295 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 317,229 23,792

296 SUBTOTAL $23,792
297

298 ESCALATION
299 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 12 months
included

4.00% 341,021 13,641

300 SUBTOTAL $13,641
301

302 CONSTRUCTION CONTINGENCY
303 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
304 SUBTOTAL excluded
305

306 TOTAL - CONTINGENCIES/ESCALATION $37,433
307

308 TOTAL 1 SCIENCE LAB (Rms 226 & 230) $354,662
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Five Options: Narrative

Initial Utilization 

Phase 2 of the project addresses the remaining need for expansion 
in the years following FY11 and the need for expansion due to 
the student population increase.  Options range in approach from 
permanent additions to temporary modulars in the parking lot. Each 
option was costed out accordingly and includes projected rates of 
inflation in the analysis. Included in this report is a summary of the 
cost estimates for each option, and a detailed progress estimate for 
Option 4, which consists of renovations to the existing space only. 

HMFH was asked to look at possible expansion opportunities on the 
site to resolve the anticipated space needs and the first step in that 
process was to look at the utilization of the existing space.  Though 
the MSBA recommends a utilization factor of 85%, it is generally 
understood that this applies more readily to high schools, and that for 
middle schools it is usually not possible to reach the same efficiencies. 
Maintaining the ‘cluster’ groupings create difficulties in scheduling 
classes because it reduces flexibility. As a result, efficiencies of 70% 
are more common and can even drop to 65% depending on the 
curriculum and class size restrictions. In the end, it was determined 
that determining expansion needs needed to be function of clusters, 
not formulas. The conclusion was to maintain the original number 
from the RFP which was generated by the number of students 
anticipated each year and the existing cluster structure. 

MSBA guidelines recommend classroom sizes of 950 square feet but 
will accept classrooms of 850 square feet. Most of the classrooms 
at WMS are in the range of 720-760 square feet. It was determined 
for planning that any additional classrooms would target the MSBA 
guidelines rather that the existing condition in order to not preclude 
possible eligibility for reimbursement funds.

As a first pass at solving the anticipated space deficit, HMFH was 
asked to explore expansion potential on the site. Options 1, 2, and 3 
propose additions which support the “Cluster” and “House” system 
with adjacencies while providing flexibility for future changes within 
the program. As mentioned previously, the site is constricted and 
difficult to expand on. Three locations were identified as possibilities. 
Option 1 explores the parking lot between the South Additions, 
Option 2 looks at demolishing and rebuilding the Gym B wing, and 
Option 3 looks at an infill between the North and South Additions 
along Kingsbury. Each location has a different impact on the existing 
facilities and therefore the composition of each addition is adapted 
to the individual conditions. Furthermore, science labs and special 
services spaces were exchanged with classrooms so that adjacencies 
could both support the Academic structure and take advantage of  



HMFH Architects, Inc.
www.hmfh.com

View of South Addition

Site for Option 1

View of Option 1 along bus alley

Wellesley Middle School
Additional Classroom/Space Needs Study

potential cost savings. For example, by putting new science labs in 
space that is contiguous with existing science labs costs are reduced 
and the displaced classrooms become part of new construction, at 
a lower cost per square foot than new science would be. Following 
is a brief description of each option.

Option 1: South Addition Infill

The first area on the site to be investigated regarding infill is the 
area located between the two South additions which were added in 
1958 and 1966. They are located along the bus drive that connects 
Kingsbury Street to the Donizetti Street bus turn around and parking 
area. While there are a number of positives for this location, it was 
felt that the negatives far outweighed any potential gains. 

Of the three “addition” options, Option 1 is the least expensive. It is 
significantly smaller in size than Option 2 because it does not include 
a permanent location for Central Administration and has significantly 
less complicated renovation work. It is more efficient from a space 
planning perspective than Option 3 because it is a double loaded 
corridor, though it is without the architectural impact that a new 
entry façade such as the one proposed in Option 3 would offer. 

Regarding overall utilization of the site, there are some strong benefits 
to this solution because of the way it completes the interior circulation 
pattern of the south “campus.” Currently students traveling from 
the 1966 addition to the 1958 addition must make a circuitous route 
through the main building corridor. This can create problems for 
the younger 6th graders, who must then mingle with the older 8th 
graders, and reduces the flexibility of House, and potentially cluster, 
classroom composition. By completing the circulation pattern 
Houses can flex into or re-tract out of the addition as needed, making 
classrooms available to the more mobile 7th and 8th graders.

While the potential flexibility regarding utilization is attractive, the 
disadvantages of this option outweigh the gain. One of the more 
significant concerns is that the construction period would be very 
disruptive to already strained site circulation, particularly as it would 
require closing off the driveway currently used by buses for pick up 
and drop off. There was also concern regarding fire accessibility 
during construction.

Though a small light-court would be created, access to light and air 
would be significantly compromised by all spaces facing the court, 
and there would be several existing rooms that would lose windows 
if this option were to go forward. Though efforts were made to 
keep the impact on light and air to a minimum, decreased exterior 
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View of South Addition

View of South Addition

View of South Addition

wall area would require cutting windows into the existing exterior 
walls on the 1958 addition. This would not impact the addition 
structurally. The walls are infill and not bearing, and new windows 
were included in the preliminary cost estimates. 

As it stands, parking is a difficult issue on the Middle School 
campus, and Option 1 would eliminate a significant portion of 
on-site parking. Though there is a lot located to the north of the 
campus at the end of Donizetti, the advantage to having parking 
at the building is seen as significant. Also, the loading area for the 
district-wide production center located in the basement would need 
to be re-routed to less convenient to storage location along the back 
of the Main Building. 

Option 2: New Wing at Gym B

The second area on the site to be investigated is the current location 
of the Gym B addition which was constructed in 1958.  Initially it was 
hoped that a second floor could be added to the existing addition. 
Upon more careful investigation, however, it was determined that 
the cost of adding a second floor would be disproportionate to the 
gains and that the more effective approach would be to demolish 
the existing structure and replace it with a more efficient two-story 
addition that would house Central Administration on the first floor, 
and create a new “Gym B” adjacent to the existing Gym located on 
the third floor of the original building. The option was seen to have 
many advantages regarding long-term solutions for not only the 
Middle School Campus, but also for the Wellesley Public Schools 
overall by creating a permanent home for what has been the nomadic 
department of Central Administration. The most significant aspect to 
finding a permanent home for Central Administration is eliminating 
the potential need for expensive leasing costs. The location on the site 
is ideal for Central Administration as it creates an independent entry 
off of Calvin Road, and is adjacent to the large parking lot which 
could serve not only as employee parking, but also as guest parking 
for parents visiting from other schools. This would then free up other 
on-site parking for Middle School employees and visitors. 

Central Administration is currently housed in approximately 
6000 square feet, plus storage. This space is inadequate due to the 
fact that there are a number of offices that are located outside the 
Central Administration Suite in remote offices either within the 
Middle School complex or within the district. A number of positions 
are anticipated but have not been added yet, further increasing 
the total square foot requirements for a fully functional Central 
Administration area.  Option 2 would provide adequate space for 
anticipated expansion. 
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Site of Option 3 between North and South Wing Additions

WMS Courtyard
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Other advantages to Option 2 include improved adjacencies for 
Gym B and Fitness and improved Art facilities. While systems 
would be connected back to existing boilers, the extent of new 
construction allows for a more energy efficient envelope, which 
would reduce consumption for the added space. High efficiency 
glazing, appropriate insulation, reflective roofing, and effective day 
lighting strategies, both passive and active, would all be explored 
and potentially contribute to long term energy cost savings.  

Option 3: Kingsbury Courtyard Infill 

This Option establishes a new relationship between the school 
and the neighborhood environment by creating an architectural 
element that gives a identity to the façade along Kingsbury Street. 
Currently, the location offers unrestricted access to the middle 
school “courtyard.” The original facade and cupola are framed by 
the North and South additions from 1966. The proposed addition 
would infill the area between the existing “wings.” This would enclose 
the courtyard fully, making it a more secure area for students while 
ensuring that activities taking place there are overseen by the Middle 
School administration. Furthermore, the completion of an interior 
circulation “look” allows student to circulate fully and efficiently 
indoors, eliminating the need for students to go outside in order to 
cross the campus. The benefits of this are multiple: less time to get 
between classes, less dirt and grime tracked into the building, less 
energy wasted from continuous opening and closing of exterior 
doors.

Architecturally, Option 3 has the potential for making the boldest 
statement both because of its location at the front face of the building, 
and also because the option proposes a large, glassy, “rotunda”-like 
entry space that is two stories high, and a bridge by the second 
floor circulation route. This would allow visual connection to the 
courtyard and original façade to remain between the school and the 
neighborhood. Creating a two story volume eases the complicated 
floor level transitions throughout the site.

The current proposal demonstrates the potential for supporting the 
current House/Cluster structure while also allowing for flexibility 
in the future.  Each House or Cluster consists of three standard 
classrooms and a science lab. While the science labs are limited 
in location due to specific requirements, the classrooms can be 
reassigned as needed to support the academic structure. While 
ideally House/Cluster groupings would be contiguous, it is also 
possible to keep the sense of a grouping by relating classrooms 
via vertical circulation routes. So for example, on the first floor of 
the addition in Option 3 a 7th grade classroom is proposed for the 
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View of Option 3 Entry

View of Option 3 along Kingsbury

North Addition side. Though the 8th grade is currently located on 
the second floor of that wing, the third floor is dedicated to the 7th 
grade Clusters. Therefore, a full 7th grade cluster may consist of 
the new classroom on the first floor, the new classroom on the 3rd 
floor, and the existing room 318. 

Option 3 also addresses the complicated relationship between 
grade and floor level that occurs throughout the site. Currently 
there are “major” entries on the third floor off of Donizetti Street, 
and on the Second floor at the courtyard entry which enters into 
the administration area., though access to the courtyard is a half 
level lower, and the first floor becomes more of a basement floor as 
it moves toward the back of the site. This option gives the Middle 
School a main entry on the first floor off of Kingsbury which gives 
the school more navigational clarity. 

This option, however, would dramatically shift the front “set back” 
from Kingsbury. The permitting process to resolve this was perceived 
as a potential substantial timing concern. Another concern was 
that the arcade would limit line of sight of the principal’s office 
administration to the Kingsbury entry location.

Option 4: All Renovation

Ideally Wellesley Middle School would address the influx of students 
with a permanent solution that would ultimately increase the capacity 
of the campus and support the academic structure that has served 
Wellesley middle school-ers well for a number of years. 

Due diligence, however, required a careful look at the utilization of 
the existing configuration, and HMFH Architects, Inc. was asked 
to create an option under which only renovation to existing space 
would occur. As predicted, this option has a reduced construction 
cost, but there are compromises that are necessary to make it work 
and ultimately reduce flexibility.  It would also create a significant 
degree of disruption in terms of both phasing construction and, 
ultimately, relocating program.

Some of the compromises for Option 4 would include the loss 
of the two tiered lecture halls, currently used for Study Hall and 
Drama to gain 3 regular classroom spaces. Study Hall would move 
into the cafeteria, which would present a host of scheduling and 
configuration challenges to be addressed; the Drama program would 
be integrated into the Performance Art spaces which will reduce 
scheduling flexibility over all as several of those spaces are already at 
70% utilization rates. Special services spaces would be carved out of 
storage space, office space, and practice rooms, requiring more shared 



HMFH Architects, Inc.
www.hmfh.com

Wellesley Middle School
Additional Classroom/Space Needs Study

offices and the loss of six of the eight existing practice rooms. The 
second third floor classroom would displace two addition offices. 
While Option 4 proposes the addition of two offices, it is with the 
understanding that these offices would be shared.  

The electives classrooms are proposed as re-assignment of existing 
space; room 308 is currently not scheduled as a separate classroom 
but is used as an auxiliary to the art rooms for digital art, and room 
247 currently houses the ELL program. In Option 4 room 308 
would be assigned as the additional art elective space, and the ELL 
program would be relocated into a space more appropriately sized 
for its needs, possibly shared with Reading in room 303. A fourth 
space that could be re-assigned is the Conference Room currently 
adjacent to the Tech Offices. A more thorough analysis of specific 
needs is required to determine best use, but it could either be used 
as an additional Special Services space or for shared offices. 

Option 5: Modulars

A final option looks at placing modular classrooms in the bus drive 
along Donizetti Street. Though this option results in a higher cost 
than the previous option, it significantly reduces disruption and 
schedule. Furthermore, there is a potential for installing modular units 
earlier than needed and using them as swing space for permanent 
renovation to take place. Disadvantages are primarily around the 
travel distance between the main building and the parking lot for 
classes, causing long travel time, more grime tracked in and out, 
exposure of students to all weather conditions, loss of energy, and 
limited program viability. It would not be desirable to locate 6th 
or 7th graders in the modular classrooms, which leaves 8th grade 
regarding programmatic possibilities. The additional classrooms 
vacated by the 8th grade could then be reassigned with the intention 
of maintaining the integrity of the House/Cluster system. 

Though seen as a relatively low impact option, other concerns are the 
impact on the bus drop off area and the residential neighborhood. 
The drop off would need to be reduced by half in order to 
accommodate the modular units required to satisfy program. The 
location is relatively prominent and could be considered as having 
negative implications regarding the neighborhood environment. 
There is a concern that a prolonged permitting process could further 
delay the timeline to resolution.
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Progress Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction Start Gross Floor
Area

$/sf Estimated Cost

Note: Costs Below assume no removal of hazardous materials are required

Jun-10 5,420 $141.08 $764,643

Jun-10 5,420 $141.08 $764,643

FY 12/Fall 2011

Jul-11 12,000 $248.12 $2,977,440

Jun-12 1,587 $158.00 $250,746

Jun-12 1,268 $125.77 $159,480

Jun-12 2,212 $114.52 $253,320

Jun-12 2,317 $183.00 $424,011

Jun-12 $20,000

Sitework Jul-11 $50,000

Jul-11 19,384 $213.32 $4,134,997

ESTIMATED TOTAL CONSTRUCTION COST FOR OPTION 1 $4,899,640

TOTAL COSTS FY 12/Fall 2011

Rooms 107 and 111

Conversion of Rooms 241, 245 and 249

Corridor and New classroom

2 Science Labs (Rms 221 and 217)

Modify Rm 345 for new corridor

OPTION 1

TOTAL COSTS PHASE ONE

4 Classrooms & 1 Science Lab

PHASE ONE COSTS

New Three Story Addition

Option 1 Summary Page 2 PMC - Project Management Cost
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Middle School Renovations - 5 OPTION ANALYSIS 18-Sep-09
Wellesley Ma.

Progress Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction Start Gross Floor
Area

$/sf Estimated Cost

Note: Costs Below assume no removal of hazardous materials are required

Jun-10 5,420 $141.08 $764,643

Jun-10 5,420 $141.08 $764,643

FY 13/Fall 2012

Jul-12 18,400 $290.00 $5,336,000

Jul-12 6,225 $350.00 $2,178,750

Jul-12 10,375 $10.00 $103,750

Jul-12 3,014 $20.00 $60,280

Jul-12 2,317 $190.00 $440,230

Rm 227/229 Conversion to
Special Services

Jun-12 1,643 $122.65 $201,518

Renovate Classroom 306 Jun-12 960 $114.40 $109,824

Sitework Jul-12 $50,000

Jul-12 42,934 $197.52 $8,480,352

ESTIMATED TOTAL CONSTRUCTION COST FOR OPTION 2 $9,244,995

TOTAL COSTS PHASE ONE

2 Science Labs (Rms 221 and 217)

Demolish existing Gym wing

Demolish 304-1 and 304-2

New Gym Addition over existing structure

OPTION 2

PHASE ONE COSTS

4 Classrooms & 1 Science Lab

New Two Story Addition

TOTAL COSTS FY 13/Fall 2012

Option 2 Summary Page 3 PMC - Project Management Cost



Wellesley Middle School
Middle School Renovations - 5 OPTION ANALYSIS 18-Sep-09
Wellesley Ma.

Progress Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction Start Gross Floor
Area

$/sf Estimated Cost

Note: Costs Below assume no removal of hazardous materials are required

Jun-10 5,420 $141.08 $764,643

Jun-10 5,420 $141.08 $764,643

FY 13/Fall 2012

Jul-12 12,000 $313.45 $3,761,400

Jul-12 1,269 $190.00 $241,110

Rm 227/229 Conversion to
Special Services

Jun-12 1,643 $122.65 $201,518

Renovate Classroom 306 Jun-12 960 $114.40 $109,824

Sitework Jul-12 $150,000

Jul-12 15,872 $281.24 $4,463,852

ESTIMATED TOTAL CONSTRUCTION COST FOR OPTION 3 $5,228,495

New Additions

TOTAL COSTS FY 13/Fall 2012

TOTAL COSTS PHASE ONE

1 Science Lab (Rms 221 and 217)

OPTION 3

PHASE ONE COSTS

4 Classrooms & 1 Science Lab

Option 3 Summary Page 4 PMC - Project Management Cost



Wellesley Middle School
Middle School Renovations - OPTION 4 18-Sep-09
Wellesley Ma.

Progress Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction Start Gross Floor
Area

$/sf Estimated Cost

Note: Costs Below assume no removal of hazardous materials are required

Jun-10 5,420 $141.08 $764,643

Jun-10 5,420 $141.08 $764,643

FY 12/Fall 2011

Jul-11 2,600 $108.57 $282,279

Practice Room Conversion to
Behavioral Support

Jul-11 700 $129.14 $90,398

Jul-11 3,300 $112.93 $372,677

FY 13/Fall 2012

Jun-12 1,600 $169.40 $271,034

Rm 227/229 Conversion to
Special Services

Jun-12 1,643 $122.65 $201,518

Rm 334 Conversion to
Classroom w/ storage

Jun-12 1,587 $164.25 $260,658

Jun-12 4,830 $151.80 $733,210

FY 14/Fall 2013

Rm 115/155 Conversion to
Special Services

Jun-13 950 $89.98 $85,479

Rm 141/143 Conversion to
Special Services

Jun-13 760 $89.96 $68,367

Rm 212 Create Office and
Storage

Jun-13 1,040 $97.97 $101,890

Jun-13 1,503 $197.84 $297,349

Rm 252 Create Office Jun-13 1,380 $102,953

Jun-13 5,633 $116.46 $656,038

ESTIMATED TOTAL CONSTRUCTION COST FOR OPTION 4 $2,526,568

OPTION 4

TOTAL COSTS PHASE ONE

4 Classrooms & 1 Science Lab

PHASE ONE COSTS

Science Lab (Rm 248)

TOTAL COSTS FY 14/Fall 2013

3 Classrooms (Rms 323/329)

TOTAL COSTS FY 12/Fall 2011

2 Classrooms (Rm 228)

TOTAL COSTS FY 13/Fall 2012

Option 4 Summary Page 5 PMC - Project Management Cost



Wellesley Middle School
Middle School Renovations - 5 OPTION ANALYSIS 18-Sep-09
Wellesley Ma.

Progress Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction Start Gross Floor
Area

$/sf Estimated Cost

Note: Costs Below assume no removal of hazardous materials are required

Jun-10 5,420 $141.08 $764,643

Jun-10 5,420 $141.08 $764,643

FY 13/Fall 2012

Jul-12 10,465 $120.00 $1,255,800

Jul-12 2,317 $190.00 $440,230

Rm 227/229 Conversion to
Special Services

Jun-12 1,643 $122.65 $201,518

Jun-12 1,503 $191.00 $287,073

Sitework Jul-12 $30,000

Jul-12 15,928 $139.04 $2,214,621

ESTIMATED TOTAL CONSTRUCTION COST FOR OPTION 5 $2,979,264

TOTAL COSTS PHASE ONE

New Temporary Classroom Building

TOTAL COSTS FY 13/Fall 2012

Science Lab (Rm 248)

2 Science Labs (Rms 221 and 217)

OPTION 5

PHASE ONE COSTS

4 Classrooms & 1 Science Lab

Option 5 Summary Page 6 PMC - Project Management Cost



HMFH Architects, Inc.
www.hmfh.com

Wellesley Middle School
Additional Classroom/Space Needs Study

Option 1: South Addition Infill
View from South
September 15th, 2009



HMFH Architects, Inc.
www.hmfh.com

Wellesley Middle School
Additional Classroom/Space Needs Study

Option 1
First Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
www.hmfh.com

Wellesley Middle School
Additional Classroom/Space Needs Study

Option 1
Second Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 1
Third Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
www.hmfh.com

Wellesley Middle School
Additional Classroom/Space Needs Study

ID Task Name Duration Start Finish

1 PHASE 1 1 day? Tue 1/13/09 Tue 1/13/09

2 6 CLASSROOM RECLAMATION 0 days Mon 5/18/09 Mon 5/18/09

3

4 Special Fall Town Meeting 0 days Fri 11/20/09 Fri 11/20/09

5 Notice to Proceed 0 days Mon 11/23/09 Mon 11/23/09

6

7

8 Schematic Design 15 days Mon 11/30/09 Fri 12/18/09

9 Construction Documents 40 days Mon 12/21/09 Fri 2/12/10

10

11 Central Admin Moves to Leased Space 1000 days Mon 2/15/10 Fri 12/13/13

12

13 Bid 6 Classroom & 2 Sci Renovation 20 days Mon 2/15/10 Fri 3/12/10

14 Move Fitness to Dance Spce 10 days Mon 3/1/10 Fri 3/12/10

15

16 Contract Execution 10 days Mon 3/15/10 Fri 3/26/10

17 Begin Renovation of 6 CRs & 1 Sci. 0 days Fri 3/26/10 Fri 3/26/10

18 6 Classroom Construction 110 days Mon 3/29/10 Fri 8/27/10

19 1 Sci. Lab Construction at Old Fitness 40 days Mon 7/5/10 Fri 8/27/10

20 6 Classroom & 1 Sci. Completion 0 days Fri 8/27/10 Fri 8/27/10

21

22 PHASE 2 1 day? Tue 1/13/09 Tue 1/13/09

23 Spring Town Meeting 10 days Mon 5/3/10 Fri 5/14/10

24 Debt Exclusion 0 days Tue 5/25/10 Tue 5/25/10

25

26 MIDDLE SCHOOL RENOVATION 0 days Mon 5/31/10 Mon 5/31/10

27

28 WMS Schematic Design 60 days Mon 5/31/10 Fri 8/20/10

29 WMS Design Development 60 days Mon 8/23/10 Fri 11/12/10

30 WMS Construction Documents 90 days Mon 11/15/10 Fri 3/18/11

31

32 Agency/Neighborhood Review 150 days Mon 8/23/10 Fri 3/18/11

33

34 Bid WMS 20 days Mon 3/21/11 Fri 4/15/11

35

36 WMS Contract Execution 10 days Mon 4/18/11 Fri 4/29/11

37 WMS Break Ground / Demolition 0 days Fri 5/6/11 Fri 5/6/11

38 Moves & Temp Space 40 days Mon 5/9/11 Fri 7/1/11

39 WMS Infill Constr. Period 300 days Mon 7/4/11 Fri 8/24/12

40 WMS Interior Renovations 80 days? Mon 5/7/12 Fri 8/24/12

41 WMS Sub Completion 0 days Fri 8/24/12 Fri 8/24/12

11/20

11/23

3/26

8/27

5/25

5/31

5/6

8/2

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2010 2011 2012

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Wellesley Middle School Study & Renovation: Option 1 - South Addition Infill September 09, 2009

Project: WMS Option 1 Schedule 09-0
Date: Wed 9/16/09



HMFH Architects, Inc.
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 2: New Wing at Gym B
View from Calvin Road
September 15th, 2009



HMFH Architects, Inc.
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 2
First Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 2
Second Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 2
Third Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
www.hmfh.com

Wellesley Middle School
Additional Classroom/Space Needs Study

ID Task Name Duration Start Finish

1 PHASE 1 1 day? Tue 1/13/09 Tue 1/13/09

2 6 CLASSROOM RECLAMATION 0 days Mon 5/18/09 Mon 5/18/09

3

4 Special Fall Town Meeting 0 days Fri 11/20/09 Fri 11/20/09

5 Notice to Proceed 0 days Mon 11/23/09 Mon 11/23/09

6

7

8 Schematic Design 15 days Mon 11/30/09 Fri 12/18/09

9 Construction Documents 40 days Mon 12/21/09 Fri 2/12/10

10

11 Central Admin Moves to Leased Space 660 days Mon 2/15/10 Fri 8/24/12

12

13 Bid 6 Classroom & 2 Sci Renovation 20 days Mon 2/15/10 Fri 3/12/10

14

15 Contract Execution 10 days Mon 3/15/10 Fri 3/26/10

16 Begin Renovation of 6 CRs & 2 Sci. 0 days Fri 3/26/10 Fri 3/26/10

17 6 Classroom Construction 110 days Mon 3/29/10 Fri 8/27/10

18 2 Science Lab Construction 45 days Mon 6/28/10 Fri 8/27/10

19 6 Classroom & 2 Sci. Completion 0 days Fri 8/27/10 Fri 8/27/10

20

21 PHASE 2 1 day? Tue 1/13/09 Tue 1/13/09

22 Spring Town Meeting 10 days Mon 5/3/10 Fri 5/14/10

23 Debt Exclusion 0 days Tue 5/25/10 Tue 5/25/10

24

25 MIDDLE SCHOOL RENOVATION 0 days Mon 5/31/10 Mon 5/31/10

26

27 WMS Schematic Design 60 days Mon 5/31/10 Fri 8/20/10

28 WMS Design Development 60 days Mon 8/23/10 Fri 11/12/10

29 WMS Construction Documents 90 days Mon 11/15/10 Fri 3/18/11

30

31 Agency/Neighborhood Review 150 days Mon 8/23/10 Fri 3/18/11

32

33 Bid WMS 20 days Mon 3/21/11 Fri 4/15/11

34 WMS Contract Execution 10 days Mon 4/18/11 Fri 4/29/11

35

36 Move Fitness to Dance Space 10 days Mon 5/2/11 Fri 5/13/11

37 WMS Break Ground / Demolition 40 days Mon 5/9/11 Fri 7/1/11

38 WMS New Wing Constr. Period 300 days Mon 7/4/11 Fri 8/24/12

39 WMS Interior Renovations 80 days Mon 5/7/12 Fri 8/24/12

40 WMS Sub Completion 0 days Fri 8/24/12 Fri 8/24/12

11/20

11/23

3/26

8/27

5/25

5/31

8/2

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2010 2011 2012

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Wellesley Middle School Study & Renovation: Option 2 - New Wing at Gym B  September 09, 2009

Project: WMS Option 2 Schedule 09-0
Date: Wed 9/16/09
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 3: Kingsbury Courtyard
Main Entry
September 15th, 2009
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 3: Kingsbury Courtyard
View from Kingsbury Street
September 15th, 2009
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 3
First Floor Plan
September 15th, 2009
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 3
Second Floor Plan
September 15th, 2009
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 3
Third Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
www.hmfh.com

Wellesley Middle School
Additional Classroom/Space Needs Study

ID Task Name Duration Start Finish

1 PHASE 1 1 day? Tue 1/13/09 Tue 1/13/09

2 6 CLASSROOM RECLAMATION 0 days Mon 5/18/09 Mon 5/18/09

3

4 Special Fall Town Meeting 0 days Fri 11/20/09 Fri 11/20/09

5 Notice to Proceed 0 days Mon 11/23/09 Mon 11/23/09

6

7

8 Schematic Design 15 days Mon 11/30/09 Fri 12/18/09

9 Construction Documents 40 days Mon 12/21/09 Fri 2/12/10

10

11 Central Admin Moves to Leased Space 1000 days Mon 2/15/10 Fri 12/13/13

12

13 Bid 6 Classroom & 2 Sci Renovation 20 days Mon 2/15/10 Fri 3/12/10

14 Move Fitness to Dance Spce 10 days Mon 3/1/10 Fri 3/12/10

15

16 Contract Execution 10 days Mon 3/15/10 Fri 3/26/10

17 Begin Renovation of 6 CRs & 1 Sci. 0 days Fri 3/26/10 Fri 3/26/10

18 6 Classroom Construction 110 days Mon 3/29/10 Fri 8/27/10

19 1 Sci. Lab Construction at Old Fitness 40 days Mon 7/5/10 Fri 8/27/10

20 6 Classroom & 1 Sci. Completion 0 days Fri 8/27/10 Fri 8/27/10

21

22 PHASE 2 1 day? Tue 1/13/09 Tue 1/13/09

23 Spring Town Meeting 10 days Mon 5/3/10 Fri 5/14/10

24 Debt Exclusion 0 days Tue 5/25/10 Tue 5/25/10

25

26 MIDDLE SCHOOL RENOVATION 0 days Mon 5/31/10 Mon 5/31/10

27

28 WMS Schematic Design 60 days Mon 5/31/10 Fri 8/20/10

29 WMS Design Development 60 days Mon 8/23/10 Fri 11/12/10

30 WMS Construction Documents 90 days Mon 11/15/10 Fri 3/18/11

31

32 Agency/Neighborhood Review 150 days Mon 8/23/10 Fri 3/18/11

33

34 Bid WMS 20 days Mon 3/21/11 Fri 4/15/11

35

36 WMS Contract Execution 10 days Mon 4/18/11 Fri 4/29/11

37 WMS Break Ground / Demolition 0 days Fri 5/6/11 Fri 5/6/11

38 Moves & Temp Space 40 days Mon 5/9/11 Fri 7/1/11

39 WMS Infill Constr. Period 300 days Mon 7/4/11 Fri 8/24/12

40 WMS Interior Renovations 80 days? Mon 5/7/12 Fri 8/24/12

41 WMS Sub Completion 0 days Fri 8/24/12 Fri 8/24/12

11/20

11/23

3/26

8/27

5/25

5/31

5/6

8/2

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2010 2011 2012

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Wellesley Middle School Study & Renovation: Option 3 - Kingsbury Courtyard Infill September 09, 2009

Project: WMS Option 3 Schedule 09-0
Date: Wed 9/16/09
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 4
First Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 4
Second Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 4
Third Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
www.hmfh.com

Wellesley Middle School
Additional Classroom/Space Needs Study

ID Task Name Duration Start Finish

1 PHASE 1 1 day? Tue 1/13/09 Tue 1/13/09

2 6 CLASSROOM RECLAMATION 0 days Mon 5/18/09 Mon 5/18/09

3

4 Special Fall Town Meeting 0 days Fri 11/20/09 Fri 11/20/09

5 Notice to Proceed 0 days Mon 11/23/09 Mon 11/23/09

6

7 Schematic Design 15 days Mon 11/30/09 Fri 12/18/09

8 Construction Documents 40 days Mon 12/21/09 Fri 2/12/10

9

10 Central Admin Moves to Leased Space 1000 days Mon 2/15/10 Fri 12/13/13

11

12 Bid 6 Classroom & 2 Sci Renovation 20 days Mon 2/15/10 Fri 3/12/10

13 Move Fitness to Dance Spce 10 days Mon 3/1/10 Fri 3/12/10

14

15 Contract Execution 10 days Mon 3/15/10 Fri 3/26/10

16 Begin Renovation of 6 CRs & 1 Sci. 0 days Fri 3/26/10 Fri 3/26/10

17 1:  6 Classroom Construction 110 days Mon 3/29/10 Fri 8/27/10

18 2:  Sci. Lab Construction 40 days Mon 7/5/10 Fri 8/27/10

19 6 Classroom & 1 Sci. Completion 0 days Fri 8/27/10 Fri 8/27/10

20

21 PHASE 2 1 day? Tue 1/13/09 Tue 1/13/09

22 Spring Town Meeting 10 days Mon 5/3/10 Fri 5/14/10

23 Debt Exclusion 0 days Tue 5/25/10 Tue 5/25/10

24

25 MIDDLE SCHOOL RENOVATION 0 days Mon 5/31/10 Mon 5/31/10

26

27 Bid Renovation Work 15 days Mon 5/31/10 Fri 6/18/10

28 Renovation Contract Execution 10 days Mon 6/21/10 Fri 7/2/10

29

30 3:  3 Classrooms (Rms 323/329) 40 days Mon 7/5/10 Fri 8/27/10

31 4:  Behavioral Support 40 days Mon 7/5/10 Fri 8/27/10

32

33 5:  Lecture Hall to 2 Classrms (Rm 228) 120 days Mon 3/7/11 Fri 8/19/11

34 6:  Special Services(Rm 227/229) 40 days Mon 6/27/11 Fri 8/19/11

35 7:  Lecture Hall to CR (Rm 334) 120 days Mon 3/7/11 Fri 8/19/11

36

37 8:  Special Services (Rms 115/155) 40 days Mon 7/2/12 Fri 8/24/12

38 9:  Special Services (Rms 141/143) 40 days Mon 7/2/12 Fri 8/24/12

39 10:  Office & Stor. (Rm212) 40 days Mon 7/2/12 Fri 8/24/12

40 11: Science Lab & Office (Rms 248/252) 120 days Mon 3/12/12 Fri 8/24/12

11/20

11/23

3/26

8/27

5/25

5/31

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2010 2011 2012

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Wellesley Middle School Study & Renovation: Option 4 - All Renovation September 09, 2009

Project: WMS Option 4 Schedule 09-0
Date: Wed 9/16/09
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Additional Classroom/Space Needs Study

Option 5
First Floor Plan
September 15th, 2009
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 5
Second Floor Plan
September 15th, 2009
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Wellesley Middle School
Additional Classroom/Space Needs Study

Option 5
Third Floor Plan
September 15th, 2009
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HMFH Architects, Inc.
www.hmfh.com

Wellesley Middle School
Additional Classroom/Space Needs Study

ID Task Name Duration Start Finish

1 PHASE 1 1 day? Tue 1/13/09 Tue 1/13/09

2 6 CLASSROOM RECLAMATION 0 days Mon 5/18/09 Mon 5/18/09

3

4 Special Fall Town Meeting 0 days Fri 11/20/09 Fri 11/20/09

5 Notice to Proceed 0 days Mon 11/23/09 Mon 11/23/09

6

7

8 Schematic Design 15 days Mon 11/30/09 Fri 12/18/09

9 Construction Documents 40 days Mon 12/21/09 Fri 2/12/10

10

11 Central Admin Moves to Leased Space 1000 days Mon 2/15/10 Fri 12/13/13

12

13 Bid 6 Classroom & 2 Sci Renovation 20 days Mon 2/15/10 Fri 3/12/10

14 Move Fitness to Dance Spce 10 days Mon 3/1/10 Fri 3/12/10

15

16 Contract Execution 10 days Mon 3/15/10 Fri 3/26/10

17 Begin Renovation of 6 CRs & 1 Sci. 0 days Fri 3/26/10 Fri 3/26/10

18 6 Classroom Construction 110 days Mon 3/29/10 Fri 8/27/10

19 1 Sci. Lab Construction at Old Fitness 110 days Mon 3/29/10 Fri 8/27/10

20 6 Classroom & 1 Sci. Completion 0 days Fri 8/27/10 Fri 8/27/10

21

22 PHASE 2 1 day? Tue 1/13/09 Tue 1/13/09

23 Spring Town Meeting 10 days Mon 5/3/10 Fri 5/14/10

24 Debt Exclusion 0 days Tue 5/25/10 Tue 5/25/10

25

26 MIDDLE SCHOOL RENOVATION 0 days Mon 5/31/10 Mon 5/31/10

27

28 WMS Schematic Design 40 days Mon 5/31/10 Fri 7/23/10

29 WMS Design Development Documents 60 days Mon 7/26/10 Fri 10/15/10

30

31 Agency/Neighborhood Review 60 days Mon 7/26/10 Fri 10/15/10

32

33 Bid Modulars 20 days Mon 10/18/10 Fri 11/12/10

34 Modular Contract Execution 10 days Mon 11/15/10 Fri 11/26/10

35 Break Ground on Modulars 0 days Fri 12/3/10 Fri 12/3/10

36 Modular Constr. Period 190 days Mon 12/6/10 Fri 8/26/11

37

38 Bid Renovation Work 20 days Mon 5/2/11 Fri 5/27/11

39 Renovation Contract Execution 10 days Mon 5/30/11 Fri 6/10/11

40 Interior Renovations 130 days Mon 6/27/11 Fri 12/23/11

41 WMS Sub Completion 0 days Fri 12/23/11 Fri 12/23/11

11/20

11/23

3/26

8/27

5/25

5/31

12/3

12/23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2010 2011 2012

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Wellesley Middle School Study & Renovation: Option 5 - Modulars September 09, 2009

Project: WMS Option 5 Schedule 09-0
Date: Wed 9/16/09
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Wellesley Middle School
Middle School Renovations - OPTION 4 18-Sep-09
Wellesley Ma.

Progress Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction Start Gross Floor
Area

$/sf Estimated Cost

Note: Costs Below assume no removal of hazardous materials are required

Jun-10 5,420 $141.08 $764,643

Jun-10 5,420 $141.08 $764,643

FY 12/Fall 2011

Jul-11 2,600 $108.57 $282,279

Practice Room Conversion to
Behavioral Support

Jul-11 700 $129.14 $90,398

Jul-11 3,300 $112.93 $372,677

FY 13/Fall 2012

Jun-12 1,600 $169.40 $271,034

Rm 227/229 Conversion to
Special Services

Jun-12 1,643 $122.65 $201,518

Rm 334 Conversion to
Classroom w/ storage

Jun-12 1,587 $164.25 $260,658

Jun-12 4,830 $151.80 $733,210

FY 14/Fall 2013

Rm 115/155 Conversion to
Special Services

Jun-13 950 $89.98 $85,479

Rm 141/143 Conversion to
Special Services

Jun-13 760 $89.96 $68,367

Rm 212 Create Office and
Storage

Jun-13 1,040 $97.97 $101,890

Jun-13 1,503 $197.84 $297,349

Rm 252 Create Office Jun-13 1,380 $102,953

Jun-13 5,633 $116.46 $656,038

ESTIMATED TOTAL CONSTRUCTION COST FOR OPTION 4 $2,526,568

OPTION 4

TOTAL COSTS PHASE ONE

4 Classrooms & 1 Science Lab

PHASE ONE COSTS

Science Lab (Rm 248)

TOTAL COSTS FY 14/Fall 2013

3 Classrooms (Rms 323/329)

TOTAL COSTS FY 12/Fall 2011

2 Classrooms (Rm 228)

TOTAL COSTS FY 13/Fall 2012

Executive Summary Page 2 PMC - Project Management Cost



Wellesley Middle School
Middle School Renovations - OPTION 4 18-Sep-09
Wellesley Ma.

Progress Estimate

ITEMS NOT CONSIDERED IN THIS ESTIMATE

Items not included in this estimate are:

All professional fees and insurance

Site or existing conditions surveys investigations costs, including to determine subsoil conditions

Items identified in the design as Not In Contract (NIC)

Items identified in the design as by others

Owner supplied and/or installed items (e.g. technology, furniture and equipment, etc.)

Rock excavation; special foundations (unless indicated by design engineers)

Utility company back charges, including work required off-site

Work to City streets and sidewalks, (except as noted in this estimate)

Construction or occupancy phasing or off hours’ work, (except as noted in this estimate)

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a prediction of the successful
bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, proprietary specifications, lack or surplus of bidders,
perception of risk, etc. Consequently the estimate is expected to fall within the range of bids from a number of competitive contractors or subcontractors,
however we do not warrant that bids or negotiated prices will not vary from the final construction cost estimate.

This Feasibility cost estimate was produced from outline drawings, narratives, site visits and other documentation prepared by HMFH Architects and their
design team dated September 11th, 2009. Design and engineering changes occurring subsequent to the issue of these documents have not been incorporated
in this estimate.

This estimate includes all direct construction costs, general contractor’s overhead and profit and design contingency. Cost escalation assumes start dates
indicated above.

Bidding conditions are expected to be public bidding to qualified general contractors, open bidding for sub-contractors, open specifications for materials and
manufactures.

Executive Summary Page 3 PMC - Project Management Cost



Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

1 GROSS FLOOR AREA CALCULATION
2

3 First Level South Wing 5,420
4

5 TOTAL GROSS FLOOR AREA (GFA) 5,420 sf
6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
11 No work in this section
12 SUBTOTAL
13

14 A1020 SPECIAL FOUNDATIONS
15 No work in this section
16 SUBTOTAL
17

18 A1030 LOWEST FLOOR CONSTRUCTION
19 No work in this section
20 SUBTOTAL
21

22 TOTAL - FOUNDATIONS
23

24

25 B10 SUPERSTRUCTURE
26

27 B1010 FLOOR CONSTRUCTION
28 No work in this section
29 SUBTOTAL
30

31 B1020 ROOF CONSTRUCTION
32 No work in this section
33 SUBTOTAL
34

35 TOTAL - SUPERSTRUCTURE
36

37

38 B20 EXTERIOR CLOSURE
39

40 B2010 EXTERIOR WALLS
41 09250 Patch existing perimeter walls 2,650 sf 1.50 3,975

42 SUBTOTAL $3,975
43

44 B2020 WINDOWS/CURTAINWALL
45 08520 Assume existing windows to remain with no new

work required

46 SUBTOTAL
47

48 B2030 EXTERIOR DOORS
49 08520 Assume existing exterior doors to remain with no

new work required

50 SUBTOTAL
51

52 TOTAL - EXTERIOR CLOSURE $3,975
53

54

55 B30 ROOFING
56

57 B3010 ROOF COVERINGS
58 07500 Assume no work required at existing roofing

59 SUBTOTAL
60

Wellesley Middle School Feasibility Option 4 rev Page 4 PMC - Project Management Cost



Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

61 B3020 ROOF OPENINGS
62 No items in this section
63 SUBTOTAL
64

65 TOTAL - ROOFING
66

67

68 C10 INTERIOR CONSTRUCTION
69

70 C1010 PARTITIONS
71 09250 Patch existing walls 950 sf 1.50 1,425

72 09250 New GWB partitions; 6" studs with 5/8" GWB each side 3,122 sf 9.15 28,566

73 09250 New GWB partitions; 3-5/8" studs with 5/8' GWB one
side only

1,022 sf 4.50 4,599

74 09250 Miscellaneous patching of existing walls 1 ls 1,500.00 1,500

75 09250 Cased ends at wing walls 4 loc 200.00 800
76 07900 Sealants & caulking at partitions 1 ls 500.00 500
77 06100 Rough blocking 300 lf 3.00 900
78 SUBTOTAL $38,290
79

80 C1020 INTERIOR DOORS
81 08710 Install existing doors 8 ea 150.00 1,200

82 08710 Hardware; replace all hardware with new hardware 8 ea 500.00 4,000

83 09900 Paint doors and frames (including doors to remain) 11 ea 90.00 990
84 07900 Sealants & caulking 8 ea 50.00 400
85 SUBTOTAL $6,590
86

87 C1030 SPECIALTIES / MILLWORK
88 12600 Lockers; 12 x 12 51 ea 320.00 16,320
89 Science classroom
90 12320 Science classroom casework- Acid resistant counters;

Teacher Demo Table with integral sink
1 ea 2,500.00 2,500

91 12320 Science classroom casework base cabinets 80 lf 260.00 20,800

92 12320 Science classroom casework wall cabinets; glass doors 28 lf 350.00 9,800

93 12320 Science classroom acid resistant counter tops 165 sf 90.00 14,850

94 12320 Safety Station w/ Eye Wash and Shower at science
rooms

2 ea 700.00 1,400

95 12320 Counters, base cabinets to classrooms 45 lf 250.00 11,250

96 12320 Tall storage two per classroom 8 ea 1,200.00 9,600

97 10400 Room Signs 11 loc 75.00 825
98 10100 Tack boards; (1) 19 ft long in each classroom 304 sf 16.00 4,864

99 10100 Marker boards; (2) 4 ft long in each classroom 128 sf 18.00 2,304

100 07900 Miscellaneous sealants 5,420 gfa 0.20 1,084
101 SUBTOTAL $95,597
102

103 TOTAL - INTERIOR CONSTRUCTION $140,477
104

105

106 C20 STAIRCASES
107

108 C2010 STAIR CONSTRUCTION
109 No items in this section
110 SUBTOTAL
111

Wellesley Middle School Feasibility Option 4 rev Page 5 PMC - Project Management Cost



Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

112 C2020 STAIR FINISHES
113 No items in this section
114 SUBTOTAL
115

116 TOTAL - STAIRCASES
117

118

119 C30 INTERIOR FINISHES
120

121 C3010 WALL FINISHES
122 09900 Paint to walls 10,866 sf 0.60 6,520

123 SUBTOTAL $6,520
124

125 C3020 FLOOR FINISHES
126 09650 Patch/level existing floors 5,420 sf 1.50 8,130
127 09650 VCT flooring 5,420 sf 3.00 16,260
128 09650 Vinyl Cove Base 873 lf 2.40 2,095
129 SUBTOTAL $26,485
130

131 C3030 CEILING FINISHES
132 09510 ACT ceilings; 2 x 2 fiberglass 5,420 sf 3.25 17,615
133 SUBTOTAL $17,615
134

135 TOTAL - INTERIOR FINISHES $50,620
136

137

138 D10 CONVEYING SYSTEMS
139

140 D1010 ELEVATOR
141 No items in this section
142 SUBTOTAL
143

144

145 TOTAL - CONVEYING SYSTEMS
146

147

148 D20 PLUMBING
149

150 D20 PLUMBING, GENERALLY
151 15100 Allowance for connections and piping for new lab

sinks (sinks included with casework)
7 loc 2,000.00 14,000

152 15100 Acid neutralization 1 ls 5,000.00 5,000
153 SUBTOTAL $19,000
154

155 TOTAL - PLUMBING $19,000
156

157

158 D30 HVAC
159

160 D30 HVAC, GENERALLY
161 15300 Remove and reinstall Unit Ventilators 6 loc 2,000.00 12,000
162 15300 Modify existing perimeter fin tube 156 lf 50.00 7,800
163 15300 Reconfigure return air ducts 5,420 sf 6.00 32,520
164 SUBTOTAL $52,320
165

166 TOTAL - HVAC $52,320
167

168
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

169 D40 FIRE PROTECTION
170

171 D40 FIRE PROTECTION, GENERALLY
172 15200 Reconfigure/modify existing Fire protection system 5,420 sf 2.00 10,840.00
173 SUBTOTAL $10,840
174

175 TOTAL - FIRE PROTECTION $10,840
176

177

178 D50 ELECTRICAL
179

180 16100 D5010 SERVICE & DISTRIBUTION
181 No items in this section
182 16100 SUBTOTAL
183 16100

184 16100 D5020 LIGHTING & POWER
185 16100 New direct/indirect fluorescent lighting 5,420 sf 4.00 21,680
186 16100 Lighting Control based upon automatic lighting

control system
5,420 sf 1.00 5,420

187 16100 Small power devices 5,420 sf 0.30 1,626
188 16100 Branch circuitry 5,420 sf 2.50 13,550
189 16100 SUBTOTAL $42,276
190 16100

191 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
192 16100 Fire alarm 5,420 sf 1.25 6,775

193 Telephone/Data/CATV
194 16100 1 port telephone/2 port data device 5 ea 45.00 225
195 16100 4 Port data device 25 ea 60.00 1,500
196 16100 Teacher device 5 ea 45.00 225
197 16100 Device box 35 ea 94.00 3,290
198 16100 CAT 6 UTP cable 5,420 sf 1.25 6,775

199 16100 Backbone cabling 1 ls 1,200.00 1,200
200 16100 New smartboard 5 ea 5,000.00 25,000

201 Public Address System
202 16100 Ceiling speaker 5 ea 150.00 750
203 16100 Connect to existing system 1 ls 500.00 500
204 16100 Device box 5 ea 15.00 75
205 16100 PA system cabling 1 ls 500.00 500
206 Wireless Clock System
207 16100 Wireless clock transceiver 1 ea 450.00 450
208 16100 12" clock 5 ea 150.00 750
209 16100 Rough-in 1 ls 500.00 500
210 Security System
211 16100 Motion sensor ceiling mount 6 ea 82.00 492
212 16100 Connect to existing system 1 ls 500.00 500
213 16100 Device box 7 ea 15.00 105
214 16100 Security cabling 5,420 sf 0.50 2,710
215 16100 SUBTOTAL $52,322
216 16100

217 16100 D5040 OTHER ELECTRICAL SYSTEMS
218 16100 Temporary services
219 16100 Temporary power and lights 1 ls 1,200.00 1,200
220 16100 Reimbursable
221 16100 Fees & permits 1 ls 1,500.00 1,500
222 16100 SUBTOTAL $2,700
223

224

225 TOTAL - ELECTRICAL $97,298
226
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

227

228 E10 EQUIPMENT
229

230 E10 EQUIPMENT, GENERALLY
231 10999 Ceiling mounted projection screens; manual

operation
6 loc 600.00 3,600

232 SUBTOTAL $3,600
233
234 TOTAL - EQUIPMENT $3,600
235

236

237 E20 FURNISHINGS
238

239 E2010 FIXED FURNISHINGS
240 12500 Manually operated, Room darkening shades 936 sf 6.00 5,616

241 SUBTOTAL $5,616
242

243 E2020 MOVABLE FURNISHINGS
244 All movable furnishings to be provided and installed

by owner
245 SUBTOTAL NIC
246

247 TOTAL - FURNISHINGS $5,616
248

249

250 F10 SPECIAL CONSTRUCTION
251

252 F10 SPECIAL CONSTRUCTION
253 No items in this section
254 SUBTOTAL
255

256 TOTAL - SPECIAL CONSTRUCTION
257

258

259 F20 SELECTIVE BUILDING DEMOLITION
260

261 F2010 BUILDING ELEMENTS DEMOLITION
262 02050 Demolition of existing walls 6,804 sf 0.75 5,103
263 02050 Demolish floor finishes 5,420 sf 1.00 5,420

264 02050 Demolish ceilings 5,420 sf 0.60 3,252
265 02050 Remove and salvage single doors 8 loc 60.00 480
266 02050 Demolish single doors 12 loc 60.00 720
267 02050 Demolish double doors 2 loc 120.00 240
268 02050 Demolish MEP 5,420 sf 2.00 10,840
269 02050 Temporary protection and dust control 1 ls 2,000.00 2,000
270 02050 Miscellaneous demolition 1 ls 1,000.00 1,000
271 SUBTOTAL $29,055
272

273 F2020 HAZARDOUS COMPONENTS ABATEMENT
274 02121 Excluded
275 SUBTOTAL
276

277 TOTAL - SELECTIVE BUILDING DEMOLITION $29,055
278

279
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 5,420

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

PHASE 1 - RENOVATIONS TO CREATED 6 NEW CLASSROOMS

280 MARK UP
281

282 GENERAL COND. / PERMIT / INS.
283 01000 General Conditions 2.0 mnth 70,000 140,000
284 17001 Insurances and bonds 2.25% 552,801 12,438
285 17001 Phasing Premium 10.00% 565,239 56,524
286 17001 Permit
287 SUBTOTAL $208,962
288

289 FEE
290 17002 Overhead & profit/fee 10.00% 621,763 62,176
291 SUBTOTAL $62,176
292

293 TOTAL - MARK UP $271,138
294

295

296 CONTINGENCIES/ESCALATION
297

298 DESIGN & PRICING
299 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 683,939 51,295

300 SUBTOTAL $51,295
301

302 ESCALATION
303 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 12 months
included

4.00% 735,234 29,409

304 SUBTOTAL $29,409
305

306 CONSTRUCTION CONTINGENCY
307 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
308 SUBTOTAL excluded
309

310 TOTAL - CONTINGENCIES/ESCALATION $80,704
311

312 TOTAL 4 CLASSROOMS & 1 SCIENCE ROOM $764,643
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 2,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - THREE NEW CLASSROOMS (Rms 323/329)

1 GROSS FLOOR AREA CALCULATION
2

3 Third Level (3) Classrooms 2,600
4

5 TOTAL GROSS FLOOR AREA (GFA) 2,600 sf
6

7

8 B20 EXTERIOR CLOSURE
9

10 B2010 EXTERIOR WALLS
11 09250 Patch existing perimeter walls 1,220 sf 1.50 1,830

12 SUBTOTAL $1,830
13

14 B2020 WINDOWS/CURTAINWALL
15 08520 Assume existing windows to remain with no new

work required

16 SUBTOTAL
17

18 B2030 EXTERIOR DOORS
19 08520 Assume existing exterior doors to remain with no

new work required

20 SUBTOTAL
21

22 TOTAL - EXTERIOR CLOSURE $1,830
23

24

25 B30 ROOFING
26

27 B3010 ROOF COVERINGS
28 07500 Assume no work required at existing roofing

29 SUBTOTAL
30

31 B3020 ROOF OPENINGS
32 No items in this section
33 SUBTOTAL
34

35 TOTAL - ROOFING
36

37

38 C10 INTERIOR CONSTRUCTION
39

40 C1010 PARTITIONS
41 09250 Patch existing walls 640 sf 1.50 960
42 09250 Miscellaneous patching of existing walls 1 ls 750.00 750

43 09250 New GWB partitions; 6" studs with 5/8" GWB each
side

1,134 sf 9.15 10,376

44 07900 Sealants & caulking at partitions 1 ls 300.00 300
45 06100 Rough blocking 162 lf 3.00 486
46 SUBTOTAL $12,872
47

48 C1020 INTERIOR DOORS
49 08710 New door and frame 1 ea 650.00 650

50 08710 Hardware 1 ea 500.00 500

51 08710 Hardware; replace hardware to existing doors to
remain

2 ea 500.00 1,000

52 09900 Paint doors and frames (including doors to remain) 3 ea 90.00 270
53 07900 Sealants & caulking 1 ea 250.00 250
54 SUBTOTAL $2,670
55

56 C1030 SPECIALTIES / MILLWORK
57 10400 Room Signs 3 loc 75.00 225
58 12320 Counters, base cabinets to classrooms 34 lf 250.00 8,500

59 12320 Tall storage two per classroom 6 ea 1,200.00 7,200
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 2,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - THREE NEW CLASSROOMS (Rms 323/329)

60 10100 Tack boards; (1) 19 ft long in each classroom 228 sf 16.00 3,648

61 10100 Marker boards; (2) 4 ft long in each classroom 96 sf 18.00 1,728

62 07900 Miscellaneous sealants 2,600 gfa 0.20 520
63 SUBTOTAL $21,821
64

65 TOTAL - INTERIOR CONSTRUCTION $37,363
66

67

68 C30 INTERIOR FINISHES
69

70 C3010 WALL FINISHES
71 09900 Paint to walls 4,128 sf 0.60 2,477

72 SUBTOTAL $2,477
73

74 C3020 FLOOR FINISHES
75 09650 Patch/level existing floors 2,600 sf 1.50 3,900
76 09650 VCT flooring 2,600 sf 3.00 7,800
77 09650 Vinyl Cove Base 340 lf 2.40 816
78 09650 Patch corridor floors 1 ls 750.00 750
79 SUBTOTAL $13,266
80

81 C3030 CEILING FINISHES
82 09510 ACT ceilings; 2 x 2 fiberglass 2,600 sf 3.25 8,450
83 09510 Patch corridor ceilings 1 ls 500.00 500
84 SUBTOTAL $8,950
85

86 TOTAL - INTERIOR FINISHES $24,693
87

88

89 D20 PLUMBING
90

91 D20 PLUMBING, GENERALLY
92 No items in this section
93 SUBTOTAL
94

95 TOTAL - PLUMBING
96

97

98 D30 HVAC
99

100 D30 HVAC, GENERALLY
101 15300 Remove and reinstall Unit Ventilators 2 loc 500.00 1,000
102 15300 New Unit Ventilator 1 loc 2,000.00 2,000
103 15300 Modify existing perimeter fin tube 80 lf 50.00 4,000
104 15300 Reconfigure return air ducts 2,600 sf 6.00 15,600
105 SUBTOTAL $22,600
106

107 TOTAL - HVAC $22,600
108

109

110 D40 FIRE PROTECTION
111

112 D40 FIRE PROTECTION, GENERALLY
113 15200 Reconfigure/modify existing Fire protection system 2,600 sf 2.00 5,200.00
114 SUBTOTAL $5,200
115

116 TOTAL - FIRE PROTECTION $5,200
117

118
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 2,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - THREE NEW CLASSROOMS (Rms 323/329)

119 D50 ELECTRICAL
120

121 16100 D5010 SERVICE & DISTRIBUTION
122 No items in this section
123 16100 SUBTOTAL
124 16100

125 16100 D5020 LIGHTING & POWER
126 16100 New direct/indirect fluorescent lighting 2,600 sf 4.00 10,400
127 16100 Lighting Control based upon automatic lighting

control system
2,600 sf 1.00 2,600

128 16100 Small power devices 2,600 sf 0.30 780
129 16100 Branch circuitry 2,600 sf 2.50 6,500
130 16100 SUBTOTAL $20,280
131 16100

132 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
133 16100 Fire alarm 2,600 sf 1.25 3,250

134 Telephone/Data/CATV
135 16100 1 port telephone/2 port data device 3 ea 45.00 135
136 16100 4 Port data device 15 ea 60.00 900
137 16100 Device box 18 ea 94.00 1,692
138 16100 CAT 6 UTP cable 2,600 sf 1.25 3,250

139 16100 Backbone cabling 1 ls 900.00 900
140 16100 New smartboard 3 ea 5,000.00 15,000

141 Wireless Clock System
142 16100 12" clock 3 ea 150.00 450
143 16100 Rough-in 1 ls 250.00 250
144 Security System
145 16100 Motion sensor ceiling mount 3 ea 82.00 246
146 16100 Connect to existing system 1 ls 350.00 350
147 16100 Device box 3 ea 15.00 45
148 16100 Security cabling 2,600 sf 0.50 1,300
149 16100 SUBTOTAL $27,768
150 16100

151 16100 D5040 OTHER ELECTRICAL SYSTEMS
152 16100 Temporary services
153 16100 Temporary power and lights 1 ls 500.00 500
154 16100 Reimbursable
155 16100 Fees & permits 1 ls 1,000.00 1,000
156 16100 SUBTOTAL $1,500
157

158

159 TOTAL - ELECTRICAL $49,548
160

161

162 E10 EQUIPMENT
163

164 E10 EQUIPMENT, GENERALLY
165 No items in this section
166 SUBTOTAL
167
168 TOTAL - EQUIPMENT
169

170
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 2,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - THREE NEW CLASSROOMS (Rms 323/329)

171 E20 FURNISHINGS
172

173 E2010 FIXED FURNISHINGS
174 12500 Manually operated, Room darkening shades 270 sf 6.00 1,620
175 SUBTOTAL $1,620
176

177 E2020 MOVABLE FURNISHINGS
178 All movable furnishings to be provided and installed

by owner
179 SUBTOTAL NIC
180

181 TOTAL - FURNISHINGS $1,620
182

183

184 F10 SPECIAL CONSTRUCTION
185

186 F10 SPECIAL CONSTRUCTION
187 No items in this section
188 SUBTOTAL
189

190 TOTAL - SPECIAL CONSTRUCTION
191

192

193 F20 SELECTIVE BUILDING DEMOLITION
194

195 F2010 BUILDING ELEMENTS DEMOLITION
196 02050 Demolition of existing walls 1,330 sf 0.75 998
197 02050 Demolish floor finishes 2,600 sf 1.00 2,600

198 02050 Demolish ceilings 2,600 sf 0.60 1,560
199 02050 Remove casework 70 lf 25.00 1,750
200 02050 Demolish MEP 2,600 sf 2.00 5,200
201 02050 Temporary protection and dust control 1 ls 1,500.00 1,500
202 02050 Miscellaneous demolition 1 ls 750.00 750
203 SUBTOTAL $14,358
204

205 F2020 HAZARDOUS COMPONENTS ABATEMENT
206 02121 Excluded
207 SUBTOTAL
208

209 TOTAL - SELECTIVE BUILDING DEMOLITION $14,358
210

211

212

213 MARK UP
214

215 GENERAL COND. / PERMIT / INS.
216 01000 General Conditions 25.00% 157,212 39,303
217 17001 Insurances and bonds 2.25% 196,515 4,422
218 17001 Phasing Premium 10.00% 200,937 20,094
219 17001 Permit
220 SUBTOTAL $63,819
221

222 FEE
223 17002 Overhead & profit/fee 10.00% 221,031 22,103
224 SUBTOTAL $22,103
225

226 TOTAL - MARK UP $85,922
227

228
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 2,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - THREE NEW CLASSROOMS (Rms 323/329)

229 CONTINGENCIES/ESCALATION
230

231 DESIGN & PRICING
232 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 243,134 18,235

233 SUBTOTAL $18,235
234

235 ESCALATION
236 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 24 months
included

8.00% 261,369 20,910

237 SUBTOTAL $20,910
238

239 CONSTRUCTION CONTINGENCY
240 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
282,279

241 SUBTOTAL excluded
242

243 TOTAL - CONTINGENCIES/ESCALATION $39,145
244

245 TOTAL 3 CLASSROOMS (Rms 323/329) $282,279
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 700

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - BEHAVIORAL SCIENCE

1 GROSS FLOOR AREA CALCULATION
2

3 Third Level behavioral Science 700
4

5 TOTAL GROSS FLOOR AREA (GFA) 700 sf
6

7

8 B20 EXTERIOR CLOSURE
9

10 B2010 EXTERIOR WALLS
11 09250 Patch existing perimeter walls 280 sf 1.50 420

12 SUBTOTAL $420
13

14 B2020 WINDOWS/CURTAINWALL
15 08520 Assume existing windows to remain with no new

work required

16 SUBTOTAL
17

18 B2030 EXTERIOR DOORS
19 08520 Assume existing exterior doors to remain with no

new work required

20 SUBTOTAL
21

22 TOTAL - EXTERIOR CLOSURE $420
23

24

25 B30 ROOFING
26

27 B3010 ROOF COVERINGS
28 07500 Assume no work required at existing roofing

29 SUBTOTAL
30

31 B3020 ROOF OPENINGS
32 No items in this section
33 SUBTOTAL
34

35 TOTAL - ROOFING
36

37

38 C10 INTERIOR CONSTRUCTION
39

40 C1010 PARTITIONS
41 09250 Patch existing walls 800 sf 1.50 1,200
42 09250 Miscellaneous patching of existing walls 1 ls 500.00 500

43 09250 Allowance for New GWB partitions at behavioral
science

1 ls 2,000.00 2,000

44 07900 Sealants & caulking at partitions 1 ls 300.00 300
45 06100 Rough blocking 1 ls 250.00 250
46 SUBTOTAL $4,250
47

48 C1020 INTERIOR DOORS
49 08710 New door and frame 1 ea 650.00 650

50 08710 Hardware 1 ea 500.00 500

51 08710 Hardware; replace hardware to existing doors to
remain

2 ea 500.00 1,000

52 09900 Paint doors and frames (including doors to remain) 3 ea 90.00 270
53 07900 Sealants & caulking 1 ea 300.00 300
54 SUBTOTAL $2,720
55

56 C1030 SPECIALTIES / MILLWORK
57 10400 Room Signs 2 loc 75.00 150
58 12320 Allowance for casework to behavioral science 1 ls 5,000.00 5,000
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 700

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - BEHAVIORAL SCIENCE

59 10100 Tack boards; (1) 19 ft long in each classroom 152 sf 16.00 2,432

60 10100 Marker boards; (2) 4 ft long in each classroom 64 sf 18.00 1,152

61 07900 Miscellaneous sealants 700 gfa 0.20 140
62 SUBTOTAL $8,874
63

64 TOTAL - INTERIOR CONSTRUCTION $15,844
65

66

67 C30 INTERIOR FINISHES
68

69 C3010 WALL FINISHES
70 09900 Paint to walls 1,580 sf 0.60 948

71 SUBTOTAL $948
72

73 C3020 FLOOR FINISHES
74 09650 Patch/level existing floors 700 sf 1.50 1,050
75 09650 VCT flooring 700 sf 3.00 2,100
76 09650 Vinyl Cove Base 153 lf 2.40 367
77 09650 Patch corridor floors 1 ls 750.00 750
78 SUBTOTAL $4,267
79

80 C3030 CEILING FINISHES
81 09510 ACT ceilings; 2 x 2 fiberglass 700 sf 3.25 2,275
82 09510 Patch corridor ceilings 1 ls 500.00 500
83 SUBTOTAL $2,775
84

85 TOTAL - INTERIOR FINISHES $7,990
86

87

88 D20 PLUMBING
89

90 D20 PLUMBING, GENERALLY
91 No items in this section
92 SUBTOTAL
93

94 TOTAL - PLUMBING
95

96

97 D30 HVAC
98

99 D30 HVAC, GENERALLY
100 15300 Remove and reinstall Unit Ventilators 2 loc 500.00 1,000
101 15300 Modify existing perimeter fin tube 27 lf 50.00 1,350
102 15300 Reconfigure return air ducts 700 sf 6.00 4,200
103 SUBTOTAL $6,550
104

105 TOTAL - HVAC $6,550
106

107

108 D40 FIRE PROTECTION
109

110 D40 FIRE PROTECTION, GENERALLY
111 15200 Reconfigure/modify existing Fire protection system 700 sf 2.00 1,400.00
112 SUBTOTAL $1,400
113

114 TOTAL - FIRE PROTECTION $1,400
115

116
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 700

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - BEHAVIORAL SCIENCE

117 D50 ELECTRICAL
118

119 16100 D5010 SERVICE & DISTRIBUTION
120 No items in this section
121 16100 SUBTOTAL
122 16100

123 16100 D5020 LIGHTING & POWER
124 16100 New direct/indirect fluorescent lighting 700 sf 4.00 2,800
125 16100 Lighting Control based upon automatic lighting

control system
700 sf 1.00 700

126 16100 Small power devices 700 sf 0.30 210
127 16100 Branch circuitry 700 sf 2.50 1,750
128 16100 SUBTOTAL $5,460
129 16100

130 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
131 16100 Fire alarm 700 sf 1.25 875

132 Telephone/Data/CATV
133 16100 1 port telephone/2 port data device 2 ea 45.00 90
134 16100 4 Port data device 10 ea 60.00 600
135 16100 Device box 12 ea 94.00 1,128
136 16100 CAT 6 UTP cable 700 sf 1.25 875

137 16100 Backbone cabling 1 ls 500.00 500
138 Wireless Clock System
139 16100 12" clock 2 ea 150.00 300
140 16100 Rough-in 1 ls 500.00 500
141 Security System
142 16100 Motion sensor ceiling mount 2 ea 82.00 164
143 16100 Connect to existing system 1 ls 500.00 500
144 16100 Device box 3 ea 15.00 45
145 16100 Security cabling 700 sf 0.50 350
146 16100 SUBTOTAL $5,927
147 16100

148 16100 D5040 OTHER ELECTRICAL SYSTEMS
149 16100 Temporary services
150 16100 Temporary power and lights 1 ls 500.00 500
151 16100 Reimbursable
152 16100 Fees & permits 1 ls 750.00 750
153 16100 SUBTOTAL $1,250
154

155

156 TOTAL - ELECTRICAL $12,637
157

158

159 E10 EQUIPMENT
160

161 E10 EQUIPMENT, GENERALLY
162 No items in this section
163 SUBTOTAL
164
165 TOTAL - EQUIPMENT
166

167
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 700

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - BEHAVIORAL SCIENCE

168 E20 FURNISHINGS
169

170 E2010 FIXED FURNISHINGS
171 12500 Manually operated, Room darkening shades 90 sf 6.00 540
172 SUBTOTAL $540
173

174 E2020 MOVABLE FURNISHINGS
175 All movable furnishings to be provided and installed

by owner
176 SUBTOTAL NIC
177

178 TOTAL - FURNISHINGS $540
179

180

181 F10 SPECIAL CONSTRUCTION
182

183 F10 SPECIAL CONSTRUCTION
184 No items in this section
185 SUBTOTAL
186

187 TOTAL - SPECIAL CONSTRUCTION
188

189

190 F20 SELECTIVE BUILDING DEMOLITION
191

192 F2010 BUILDING ELEMENTS DEMOLITION
193 02050 Demolition of existing walls 1,260 sf 0.75 945
194 02050 Demolish floor finishes 700 sf 1.00 700

195 02050 Demolish ceilings 700 sf 0.60 420
196 02050 Demolish MEP 700 sf 2.00 1,400
197 02050 Temporary protection and dust control 1 ls 1,000.00 1,000
198 02050 Miscellaneous demolition 1 ls 500.00 500
199 SUBTOTAL $4,965
200

201 F2020 HAZARDOUS COMPONENTS ABATEMENT
202 02121 Excluded
203 SUBTOTAL
204

205 TOTAL - SELECTIVE BUILDING DEMOLITION $4,965
206

207

208

209 MARK UP
210

211 GENERAL COND. / PERMIT / INS.
212 01000 General Conditions 25.00% 50,346 12,587
213 17001 Insurances and bonds 2.25% 62,933 1,416
214 17001 Phasing Premium 10.00% 64,349 6,435
215 17001 Permit
216 SUBTOTAL $20,438
217

218 FEE
219 17002 Overhead & profit/fee 10.00% 70,784 7,078
220 SUBTOTAL $7,078
221

222 TOTAL - MARK UP $27,516
223

224
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 700

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 12 - BEHAVIORAL SCIENCE

225 CONTINGENCIES/ESCALATION
226

227 DESIGN & PRICING
228 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 77,862 5,840

229 SUBTOTAL $5,840
230

231 ESCALATION
232 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 24 months
included

8.00% 83,702 6,696

233 SUBTOTAL $6,696
234

235 CONSTRUCTION CONTINGENCY
236 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
90,398

237 SUBTOTAL excluded
238

239 TOTAL - CONTINGENCIES/ESCALATION $12,536
240

241 TOTAL BEHAVIORAL SCIENCES $90,398
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - TWO NEW CLASSROOMS (Rm 228 Conversion)

1 GROSS FLOOR AREA CALCULATION
2

3 Second Level Room 228 1,600
4

5 TOTAL GROSS FLOOR AREA (GFA) 1,600 sf
6

7

8

9 B10 SUPERSTRUCTURE
10

11 B1010 FLOOR CONSTRUCTION
12 05120 Demolition of 50% of tiered floor 800 sf 20.00 16,000
13 05120 New infill slab to 50% of tiered floor 800 sf 35.00 28,000
14 05120 Patch existing slab 800 sf 5.00 4,000
15 SUBTOTAL $48,000
16

17

18 TOTAL - SUPERSTRUCTURE $48,000
19

20

21 B20 EXTERIOR CLOSURE
22

23 B2010 EXTERIOR WALLS
24 09250 Patch existing perimeter walls 820 sf 1.50 1,230

25 SUBTOTAL $1,230
26

27 B2020 WINDOWS/CURTAINWALL
28 08520 Assume existing windows to remain with no new

work required

29 SUBTOTAL
30

31 B2030 EXTERIOR DOORS
32 08520 Assume existing exterior doors to remain with no

new work required

33 SUBTOTAL
34

35 TOTAL - EXTERIOR CLOSURE $1,230
36

37

38 B30 ROOFING
39

40 B3010 ROOF COVERINGS
41 07500 Assume no work required at existing roofing

42 SUBTOTAL
43

44 B3020 ROOF OPENINGS
45 No items in this section
46 SUBTOTAL
47

48 TOTAL - ROOFING
49

50

51 C10 INTERIOR CONSTRUCTION
52

53 C1010 PARTITIONS
54 09250 Patch existing walls 830 sf 1.50 1,245
55 09250 Miscellaneous patching of existing walls 1 ls 1,000.00 1,000

56 09250 New GWB partitions; 6" studs with 5/8" GWB each
side

462 sf 9.15 4,227

57 07900 Sealants & caulking at partitions 1 ls 300.00 300
58 06100 Rough blocking 162 lf 3.00 486
59 SUBTOTAL $7,258
60
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - TWO NEW CLASSROOMS (Rm 228 Conversion)

61 C1020 INTERIOR DOORS
62 08710 Hardware; replace hardware to existing doors to

remain
2 ea 500.00 1,000

63 09900 Paint doors and frames (including doors to remain) 2 ea 90.00 180
64 07900 Sealants & caulking 2 ea 250.00 500
65 SUBTOTAL $1,680
66

67 C1030 SPECIALTIES / MILLWORK
68 10400 Room Signs 2 loc 75.00 150
69 12320 Counters, base cabinets to classrooms 22 lf 250.00 5,500

70 12320 Tall storage two per classroom 4 ea 1,200.00 4,800

71 10100 Tack boards; (1) 19 ft long in each classroom 152 sf 16.00 2,432

72 10100 Marker boards; (2) 4 ft long in each classroom 64 sf 18.00 1,152

73 07900 Miscellaneous sealants 1,600 gfa 0.20 320
74 SUBTOTAL $14,354
75

76 TOTAL - INTERIOR CONSTRUCTION $23,292
77

78

79 C30 INTERIOR FINISHES
80

81 C3010 WALL FINISHES
82 09900 Paint to walls 2,574 sf 0.60 1,544

83 SUBTOTAL $1,544
84

85 C3020 FLOOR FINISHES
86 09650 Patch/level existing floors 1,600 sf 1.50 2,400
87 09650 VCT flooring 1,600 sf 3.00 4,800
88 09650 Vinyl Cove Base 225 lf 2.40 540
89 SUBTOTAL $7,740
90

91 C3030 CEILING FINISHES
92 09510 ACT ceilings; 2 x 2 fiberglass 1,600 sf 3.25 5,200
93 SUBTOTAL $5,200
94

95 TOTAL - INTERIOR FINISHES $14,484
96

97

98 D20 PLUMBING
99

100 D20 PLUMBING, GENERALLY
101 No items in this section
102 SUBTOTAL
103

104 TOTAL - PLUMBING
105

106

107 D30 HVAC
108

109 D30 HVAC, GENERALLY
110 15300 New Unit Ventilators 2 loc 2,000.00 4,000
111 15300 Modify existing perimeter fin tube 81 lf 50.00 4,050
112 15300 Reconfigure return air ducts 1,600 sf 6.00 9,600
113 SUBTOTAL $17,650
114

115 TOTAL - HVAC $17,650
116

117
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - TWO NEW CLASSROOMS (Rm 228 Conversion)

118 D40 FIRE PROTECTION
119

120 D40 FIRE PROTECTION, GENERALLY
121 15200 Reconfigure/modify existing Fire protection system 1,600 sf 2.00 3,200.00
122 SUBTOTAL $3,200
123

124 TOTAL - FIRE PROTECTION $3,200
125

126

127 D50 ELECTRICAL
128

129 16100 D5010 SERVICE & DISTRIBUTION
130 No items in this section
131 16100 SUBTOTAL
132 16100

133 16100 D5020 LIGHTING & POWER
134 16100 New direct/indirect fluorescent lighting 1,600 sf 4.00 6,400
135 16100 Lighting Control based upon automatic lighting

control system
1,600 sf 1.00 1,600

136 16100 Small power devices 1,600 sf 0.30 480
137 16100 Branch circuitry 1,600 sf 2.50 4,000
138 16100 SUBTOTAL $12,480
139 16100

140 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
141 16100 Fire alarm 1,600 sf 1.25 2,000

142 Telephone/Data/CATV
143 16100 1 port telephone/2 port data device 2 ea 45.00 90
144 16100 4 Port data device 10 ea 60.00 600
145 16100 Device box 12 ea 94.00 1,128
146 16100 CAT 6 UTP cable 1,600 sf 1.25 2,000

147 16100 Backbone cabling 1 ls 900.00 900
148 16100 New smartboard 2 ea 5,000.00 10,000

149 Wireless Clock System
150 16100 12" clock 2 ea 150.00 300
151 16100 Rough-in 1 ls 250.00 250
152 Security System
153 16100 Motion sensor ceiling mount 2 ea 82.00 164
154 16100 Connect to existing system 1 ls 350.00 350
155 16100 Device box 3 ea 15.00 45
156 16100 Security cabling 1,600 sf 0.50 800
157 16100 SUBTOTAL $18,627
158 16100

159 16100 D5040 OTHER ELECTRICAL SYSTEMS
160 16100 Temporary services
161 16100 Temporary power and lights 1 ls 500.00 500
162 16100 Reimbursable
163 16100 Fees & permits 1 ls 1,000.00 1,000
164 16100 SUBTOTAL $1,500
165

166

167 TOTAL - ELECTRICAL $32,607
168

169

170 E10 EQUIPMENT
171

172 E10 EQUIPMENT, GENERALLY
173 No items in this section
174 SUBTOTAL
175
176 TOTAL - EQUIPMENT
177
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - TWO NEW CLASSROOMS (Rm 228 Conversion)

178

179 E20 FURNISHINGS
180

181 E2010 FIXED FURNISHINGS
182 12500 Manually operated, Room darkening shades 156 sf 6.00 936
183 SUBTOTAL $936
184

185 E2020 MOVABLE FURNISHINGS
186 All movable furnishings to be provided and installed

by owner
187 SUBTOTAL NIC
188

189 TOTAL - FURNISHINGS $936
190

191

192 F10 SPECIAL CONSTRUCTION
193

194 F10 SPECIAL CONSTRUCTION
195 No items in this section
196 SUBTOTAL
197

198 TOTAL - SPECIAL CONSTRUCTION
199

200

201 F20 SELECTIVE BUILDING DEMOLITION
202

203 F2010 BUILDING ELEMENTS DEMOLITION
204 02050 Demolish floor finishes 1,600 sf 1.00 1,600

205 02050 Demolish ceilings 1,600 sf 0.60 960
206 02050 Remove casework 1 ls 1,000.00 1,000
207 02050 Demolish MEP 1,600 sf 2.00 3,200
208 02050 Temporary protection and dust control 1 ls 5,000.00 5,000
209 02050 Miscellaneous demolition 1 ls 2,000.00 2,000
210 SUBTOTAL $13,760
211

212 F2020 HAZARDOUS COMPONENTS ABATEMENT
213 02121 Excluded
214 SUBTOTAL
215

216 TOTAL - SELECTIVE BUILDING DEMOLITION $13,760
217

218

219
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,600

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - TWO NEW CLASSROOMS (Rm 228 Conversion)

220 MARK UP
221

222 GENERAL COND. / PERMIT / INS.
223 01000 General Conditions 25.00% 107,159 26,790
224 17001 Insurances and bonds 2.25% 181,949 4,094
225 17001 Phasing Premium 10.00% 186,043 18,604
226 17001 Permit
227 SUBTOTAL $49,488
228

229 FEE
230 17002 Overhead & profit/fee 10.00% 204,647 20,465
231 SUBTOTAL $20,465
232

233 TOTAL - MARK UP $69,953
234

235

236 CONTINGENCIES/ESCALATION
237

238 DESIGN & PRICING
239 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 225,112 16,883

240 SUBTOTAL $16,883
241

242 ESCALATION
243 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 36 months
included

12.00% 241,995 29,039

244 SUBTOTAL $29,039
245

246 CONSTRUCTION CONTINGENCY
247 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
271,034

248 SUBTOTAL excluded
249

250 TOTAL - CONTINGENCIES/ESCALATION $45,922
251

252 TOTAL 2 CLASSROOMS (Rm 228) $271,034
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,643

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - SPECIAL SERVICES (Rms 227/229)

1 GROSS FLOOR AREA CALCULATION
2

3 Special Services 1,643
4

5 TOTAL GROSS FLOOR AREA (GFA) 1,643 sf
6

7

8 B20 EXTERIOR CLOSURE
9

10 B2010 EXTERIOR WALLS
11 09250 Patch existing perimeter walls 540 sf 1.50 810

12 SUBTOTAL $810
13

14 B2020 WINDOWS/CURTAINWALL
15 08520 Assume existing windows to remain with no new

work required

16 SUBTOTAL
17

18 B2030 EXTERIOR DOORS
19 08520 Assume existing exterior doors to remain with no

new work required

20 SUBTOTAL
21

22 TOTAL - EXTERIOR CLOSURE $810
23

24

25 B30 ROOFING
26

27 B3010 ROOF COVERINGS
28 07500 Assume no work required at existing roofing

29 SUBTOTAL
30

31 B3020 ROOF OPENINGS
32 No items in this section
33 SUBTOTAL
34

35 TOTAL - ROOFING
36

37

38 C10 INTERIOR CONSTRUCTION
39

40 C1010 PARTITIONS
41 09250 Patch existing walls 1,150 sf 1.50 1,725
42 09250 Miscellaneous patching of existing walls 1 ls 750.00 750

43 09250 New GWB partitions; 6" studs with 5/8" GWB each
side

882 sf 9.15 8,070

44 09250 Infill door openings 2 loc 900.00 1,800

45 09250 Form new door openings including patching 2 loc 3,000.00 6,000

46 07900 Sealants & caulking at partitions 1 ls 300.00 300
47 06100 Rough blocking 162 lf 3.00 486
48 SUBTOTAL $19,131
49

50 C1020 INTERIOR DOORS
51 08710 New door and frame 4 ea 650.00 2,600

52 08710 Hardware 4 ea 500.00 2,000

53 09900 Paint doors and frames (including doors to remain) 4 ea 90.00 360
54 07900 Sealants & caulking 4 ea 250.00 1,000
55 SUBTOTAL $5,960
56
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,643

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - SPECIAL SERVICES (Rms 227/229)

57 C1030 SPECIALTIES / MILLWORK
58 10400 Room Signs 4 loc 75.00 300
59 12320 Casework allowance 1 ls 2,000.00 2,000

60 07900 Miscellaneous sealants 1,643 gfa 0.20 329
61 SUBTOTAL $2,629
62

63 TOTAL - INTERIOR CONSTRUCTION $27,720
64

65

66 C30 INTERIOR FINISHES
67

68 C3010 WALL FINISHES
69 09900 Paint to walls 1,694 sf 0.60 1,016

70 SUBTOTAL $1,016
71

72 C3020 FLOOR FINISHES
73 09650 Patch/level existing floors 1,643 sf 1.50 2,465
74 09650 VCT flooring 1,643 sf 3.00 4,929
75 09650 Vinyl Cove Base 300 lf 2.40 720
76 09650 Patch corridor floors 1 ls 750.00 750
77 SUBTOTAL $8,864
78

79 C3030 CEILING FINISHES
80 09510 ACT ceilings; 2 x 2 fiberglass 1,643 sf 3.25 5,340
81 09510 Patch corridor ceilings 1 ls 500.00 500
82 SUBTOTAL $5,840
83

84 TOTAL - INTERIOR FINISHES $15,720
85

86

87 D20 PLUMBING
88

89 D20 PLUMBING, GENERALLY
90 No items in this section
91 SUBTOTAL
92

93 TOTAL - PLUMBING
94

95

96 D30 HVAC
97

98 D30 HVAC, GENERALLY
99 15300 Remove and reinstall Unit Ventilators 2 loc 500.00 1,000
100 15300 New Unit Ventilator 1 loc 2,000.00 2,000
101 15300 Modify existing perimeter fin tube 80 lf 50.00 4,000
102 15300 Reconfigure return air ducts 1,643 sf 6.00 9,858
103 SUBTOTAL $16,858
104

105 TOTAL - HVAC $16,858
106

107

108 D40 FIRE PROTECTION
109

110 D40 FIRE PROTECTION, GENERALLY
111 15200 Reconfigure/modify existing Fire protection system 1,643 sf 2.00 3,286.00
112 SUBTOTAL $3,286
113

114 TOTAL - FIRE PROTECTION $3,286
115

116
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,643

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - SPECIAL SERVICES (Rms 227/229)

117 D50 ELECTRICAL
118

119 16100 D5010 SERVICE & DISTRIBUTION
120 No items in this section
121 16100 SUBTOTAL
122 16100

123 16100 D5020 LIGHTING & POWER
124 16100 New direct/indirect fluorescent lighting 1,643 sf 4.00 6,572
125 16100 Lighting Control based upon automatic lighting

control system
1,643 sf 1.00 1,643

126 16100 Small power devices 1,643 sf 0.30 493
127 16100 Branch circuitry 1,643 sf 2.50 4,108
128 16100 SUBTOTAL $12,816
129 16100

130 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
131 16100 Fire alarm 1,643 sf 1.25 2,054

132 Telephone/Data/CATV
133 16100 1 port telephone/2 port data device 3 ea 45.00 135
134 16100 4 Port data device 15 ea 60.00 900
135 16100 Device box 18 ea 94.00 1,692
136 16100 CAT 6 UTP cable 1,643 sf 1.25 2,054

137 16100 Backbone cabling 1 ls 900.00 900
138 16100 New smartboard 2 ea 5,000.00 10,000

139 Wireless Clock System
140 16100 12" clock 3 ea 150.00 450
141 16100 Rough-in 1 ls 250.00 250
142 Security System
143 16100 Motion sensor ceiling mount 3 ea 82.00 246
144 16100 Connect to existing system 1 ls 350.00 350
145 16100 Device box 3 ea 15.00 45
146 16100 Security cabling 1,643 sf 0.50 822
147 16100 SUBTOTAL $19,898
148 16100

149 16100 D5040 OTHER ELECTRICAL SYSTEMS
150 16100 Temporary services
151 16100 Temporary power and lights 1 ls 500.00 500
152 16100 Reimbursable
153 16100 Fees & permits 1 ls 1,000.00 1,000
154 16100 SUBTOTAL $1,500
155

156

157 TOTAL - ELECTRICAL $34,214
158

159

160 E10 EQUIPMENT
161

162 E10 EQUIPMENT, GENERALLY
163 No items in this section
164 SUBTOTAL
165
166 TOTAL - EQUIPMENT
167

168
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,643

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - SPECIAL SERVICES (Rms 227/229)

169 E20 FURNISHINGS
170

171 E2010 FIXED FURNISHINGS
172 12500 Manually operated, Room darkening shades 186 sf 6.00 1,116

173 SUBTOTAL $1,116
174

175 E2020 MOVABLE FURNISHINGS
176 All movable furnishings to be provided and installed

by owner
177 SUBTOTAL NIC
178

179 TOTAL - FURNISHINGS $1,116
180

181

182 F10 SPECIAL CONSTRUCTION
183

184 F10 SPECIAL CONSTRUCTION
185 No items in this section
186 SUBTOTAL
187

188 TOTAL - SPECIAL CONSTRUCTION
189

190

191 F20 SELECTIVE BUILDING DEMOLITION
192

193 F2010 BUILDING ELEMENTS DEMOLITION
194 02050 Demolition of existing walls 448 sf 0.75 336
195 02050 Demolish floor finishes 1,643 sf 1.00 1,643
196 02050 Demolish ceilings 1,643 sf 0.60 986
197 02050 Demolish MEP 1,643 sf 2.00 3,286
198 02050 Temporary protection and dust control 1 ls 1,500.00 1,500
199 02050 Miscellaneous demolition 1 ls 750.00 750
200 SUBTOTAL $8,501
201

202 F2020 HAZARDOUS COMPONENTS ABATEMENT
203 02121 Excluded
204 SUBTOTAL
205

206 TOTAL - SELECTIVE BUILDING DEMOLITION $8,501
207

208

209
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,643

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - SPECIAL SERVICES (Rms 227/229)

210 MARK UP
211

212 GENERAL COND. / PERMIT / INS.
213 01000 General Conditions 25.00% 108,225 27,056
214 17001 Insurances and bonds 2.25% 135,281 3,044
215 17001 Phasing Premium 10.00% 138,325 13,833
216 17001 Permit
217 SUBTOTAL $43,933
218

219 FEE
220 17002 Overhead & profit/fee 10.00% 152,158 15,216
221 SUBTOTAL $15,216
222

223 TOTAL - MARK UP $59,149
224

225

226 CONTINGENCIES/ESCALATION
227

228 DESIGN & PRICING
229 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 167,374 12,553

230 SUBTOTAL $12,553
231

232 ESCALATION
233 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 36 months
included

12.00% 179,927 21,591

234 SUBTOTAL $21,591
235

236 CONSTRUCTION CONTINGENCY
237 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
201,518

238 SUBTOTAL excluded
239

240 TOTAL - CONTINGENCIES/ESCALATION $34,144
241

242 TOTAL SPECIAL SERVICES (Rms 227 229) $201,518

Wellesley Middle School Feasibility Option 4 rev Page 29 PMC - Project Management Cost



Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,587

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - NEW CLASSROOM and STORE (Rm 334 Conversion)

1 GROSS FLOOR AREA CALCULATION
2

3 Third Level Room 334 1,587
4

5 TOTAL GROSS FLOOR AREA (GFA) 1,587 sf
6

7

8

9 B10 SUPERSTRUCTURE
10

11 B1010 FLOOR CONSTRUCTION
12 05120 New infill slab to tiered floor 1,587 sf 35.00 55,545
13 SUBTOTAL $55,545
14

15

16 TOTAL - SUPERSTRUCTURE $55,545
17

18

19 B20 EXTERIOR CLOSURE
20

21 B2010 EXTERIOR WALLS
22 09250 Patch existing perimeter walls 850 sf 1.50 1,275

23 SUBTOTAL $1,275
24

25 B2020 WINDOWS/CURTAINWALL
26 08520 Assume existing windows to remain with no new

work required

27 SUBTOTAL
28

29 B2030 EXTERIOR DOORS
30 08520 Assume existing exterior doors to remain with no

new work required

31 SUBTOTAL
32

33 TOTAL - EXTERIOR CLOSURE $1,275
34

35

36 B30 ROOFING
37

38 B3010 ROOF COVERINGS
39 07500 Assume no work required at existing roofing

40 SUBTOTAL
41

42 B3020 ROOF OPENINGS
43 No items in this section
44 SUBTOTAL
45

46 TOTAL - ROOFING
47

48

49 C10 INTERIOR CONSTRUCTION
50

51 C1010 PARTITIONS
52 09250 Patch existing walls 840 sf 1.50 1,260
53 09250 Miscellaneous patching of existing walls 1 ls 1,000.00 1,000

54 09250 Infill door openings 1 loc 900.00 900

55 09250 New GWB partitions; 6" studs with 5/8" GWB each
side

560 sf 9.15 5,124

56 07900 Sealants & caulking at partitions 1 ls 300.00 300
57 06100 Rough blocking 80 lf 3.00 240
58 SUBTOTAL $8,824
59
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,587

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - NEW CLASSROOM and STORE (Rm 334 Conversion)

60 C1020 INTERIOR DOORS
61 08710 New door and frame 1 ea 650.00 650

62 08710 Hardware 1 ea 500.00 500

63 08710 Hardware; replace hardware to existing doors to
remain

2 ea 500.00 1,000

64 09900 Paint doors and frames (including doors to remain) 3 ea 90.00 270
65 07900 Sealants & caulking 1 ea 250.00 250
66 SUBTOTAL $2,670
67

68 C1030 SPECIALTIES / MILLWORK
69 10400 Room Signs 2 loc 75.00 150
70 12320 Counters, base cabinets to classrooms 11 lf 250.00 2,750

71 12320 Tall storage two per classroom 2 ea 1,200.00 2,400

72 10100 Tack boards; (1) 19 ft long in each classroom 76 sf 16.00 1,216

73 10100 Marker boards; (2) 4 ft long in each classroom 32 sf 18.00 576

74 07900 Miscellaneous sealants 1,587 gfa 0.20 317
75 SUBTOTAL $7,409
76

77 TOTAL - INTERIOR CONSTRUCTION $18,903
78

79

80 C30 INTERIOR FINISHES
81

82 C3010 WALL FINISHES
83 09900 Paint to walls 2,810 sf 0.60 1,686

84 SUBTOTAL $1,686
85

86 C3020 FLOOR FINISHES
87 09650 Patch/level existing floors 1,587 sf 1.50 2,381
88 09650 VCT flooring 1,587 sf 3.00 4,761
89 09650 Vinyl Cove Base 235 lf 2.40 564
90 SUBTOTAL $7,706
91

92 C3030 CEILING FINISHES
93 09510 ACT ceilings; 2 x 2 fiberglass 1,587 sf 3.25 5,158
94 SUBTOTAL $5,158
95

96 TOTAL - INTERIOR FINISHES $14,550
97

98

99 D20 PLUMBING
100

101 D20 PLUMBING, GENERALLY
102 No items in this section
103 SUBTOTAL
104

105 TOTAL - PLUMBING
106

107

108 D30 HVAC
109

110 D30 HVAC, GENERALLY
111 15300 New Unit Ventilators 3 loc 2,000.00 6,000
112 15300 Modify existing perimeter fin tube 82 lf 50.00 4,100
113 15300 Reconfigure return air ducts 1,587 sf 6.00 9,522
114 SUBTOTAL $19,622
115

116 TOTAL - HVAC $19,622
117

118
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,587

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - NEW CLASSROOM and STORE (Rm 334 Conversion)

119 D40 FIRE PROTECTION
120

121 D40 FIRE PROTECTION, GENERALLY
122 15200 Reconfigure/modify existing Fire protection system 1,587 sf 2.00 3,174.00
123 SUBTOTAL $3,174
124

125 TOTAL - FIRE PROTECTION $3,174
126

127

128 D50 ELECTRICAL
129

130 16100 D5010 SERVICE & DISTRIBUTION
131 No items in this section
132 16100 SUBTOTAL
133 16100

134 16100 D5020 LIGHTING & POWER
135 16100 New direct/indirect fluorescent lighting 1,587 sf 4.00 6,348
136 16100 Lighting Control based upon automatic lighting

control system
1,587 sf 1.00 1,587

137 16100 Small power devices 1,587 sf 0.30 476
138 16100 Branch circuitry 1,587 sf 2.50 3,968
139 16100 SUBTOTAL $12,379
140 16100

141 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
142 16100 Fire alarm 1,587 sf 1.25 1,984

143 Telephone/Data/CATV
144 16100 1 port telephone/2 port data device 2 ea 45.00 90
145 16100 4 Port data device 5 ea 60.00 300
146 16100 Device box 7 ea 94.00 658
147 16100 CAT 6 UTP cable 1,587 sf 1.25 1,984

148 16100 Backbone cabling 1 ls 500.00 500
149 16100 New smartboard 1 ea 5,000.00 5,000

150 Wireless Clock System
151 16100 12" clock 1 ea 150.00 150
152 16100 Rough-in 1 ls 250.00 250
153 Security System
154 16100 Motion sensor ceiling mount 2 ea 82.00 164
155 16100 Connect to existing system 1 ls 350.00 350
156 16100 Device box 2 ea 15.00 30
157 16100 Security cabling 1,587 sf 0.50 794
158 16100 SUBTOTAL $12,254
159 16100

160 16100 D5040 OTHER ELECTRICAL SYSTEMS
161 16100 Temporary services
162 16100 Temporary power and lights 1 ls 500.00 500
163 16100 Reimbursable
164 16100 Fees & permits 1 ls 1,000.00 1,000
165 16100 SUBTOTAL $1,500
166

167

168 TOTAL - ELECTRICAL $26,133
169

170

171 E10 EQUIPMENT
172

173 E10 EQUIPMENT, GENERALLY
174 No items in this section
175 SUBTOTAL
176
177 TOTAL - EQUIPMENT
178
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,587

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - NEW CLASSROOM and STORE (Rm 334 Conversion)

179

180 E20 FURNISHINGS
181

182 E2010 FIXED FURNISHINGS
183 12500 Manually operated, Room darkening shades 30 sf 6.00 180
184 SUBTOTAL $180
185

186 E2020 MOVABLE FURNISHINGS
187 All movable furnishings to be provided and installed

by owner
188 SUBTOTAL NIC
189

190 TOTAL - FURNISHINGS $180
191

192

193 F10 SPECIAL CONSTRUCTION
194

195 F10 SPECIAL CONSTRUCTION
196 No items in this section
197 SUBTOTAL
198

199 TOTAL - SPECIAL CONSTRUCTION
200

201

202 F20 SELECTIVE BUILDING DEMOLITION
203

204 F2010 BUILDING ELEMENTS DEMOLITION
205 02050 Demolish floor finishes 1,587 sf 1.00 1,587

206 02050 Demolish ceilings 1,587 sf 0.60 952
207 02050 Remove casework 1 ls 1,000.00 1,000
208 02050 Demolish MEP 1,587 sf 2.00 3,174
209 02050 Temporary protection and dust control 1 ls 3,000.00 3,000
210 02050 Miscellaneous demolition 1 ls 2,000.00 2,000
211 SUBTOTAL $11,713
212

213 F2020 HAZARDOUS COMPONENTS ABATEMENT
214 02121 Excluded
215 SUBTOTAL
216

217 TOTAL - SELECTIVE BUILDING DEMOLITION $11,713
218

219

220

221 MARK UP
222

223 GENERAL COND. / PERMIT / INS.
224 01000 General Conditions 25.00% 95,550 23,888
225 17001 Insurances and bonds 2.25% 174,983 3,937
226 17001 Phasing Premium 10.00% 178,920 17,892
227 17001 Permit
228 SUBTOTAL $45,717
229

230 FEE
231 17002 Overhead & profit/fee 10.00% 196,812 19,681
232 SUBTOTAL $19,681
233

234 TOTAL - MARK UP $65,398
235

236
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,587

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 13 - NEW CLASSROOM and STORE (Rm 334 Conversion)

237 CONTINGENCIES/ESCALATION
238

239 DESIGN & PRICING
240 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 216,493 16,237

241 SUBTOTAL $16,237
242

243 ESCALATION
244 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 36 months
included

12.00% 232,730 27,928

245 SUBTOTAL $27,928
246

247 CONSTRUCTION CONTINGENCY
248 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
260,658

249 SUBTOTAL excluded
250

251 TOTAL - CONTINGENCIES/ESCALATION $44,165
252

253 TOTAL CLASSROOM (Rm 334) $260,658
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 950

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - SPECIAL SERVICES (Rms 115/155)

1 GROSS FLOOR AREA CALCULATION
2

3 First Level 950
4

5 TOTAL GROSS FLOOR AREA (GFA) 950 sf
6

7

8 B20 EXTERIOR CLOSURE
9

10 B2010 EXTERIOR WALLS
11 09250 Patch existing perimeter walls 610 sf 1.50 915

12 SUBTOTAL $915
13

14 B2020 WINDOWS/CURTAINWALL
15 08520 Assume existing windows to remain with no new

work required

16 SUBTOTAL
17

18 B2030 EXTERIOR DOORS
19 08520 Assume existing exterior doors to remain with no

new work required

20 SUBTOTAL
21

22 TOTAL - EXTERIOR CLOSURE $915
23

24

25 B30 ROOFING
26

27 B3010 ROOF COVERINGS
28 07500 Assume no work required at existing roofing

29 SUBTOTAL
30

31 B3020 ROOF OPENINGS
32 No items in this section
33 SUBTOTAL
34

35 TOTAL - ROOFING
36

37

38 C10 INTERIOR CONSTRUCTION
39

40 C1010 PARTITIONS
41 09250 Patch existing walls 620 sf 1.50 930
42 09250 Miscellaneous patching of existing walls 1 ls 500.00 500

43 07900 Sealants & caulking at partitions 1 ls 150.00 150
44 06100 Rough blocking 62 lf 3.00 186
45 SUBTOTAL $1,766
46

47 C1020 INTERIOR DOORS
48 08710 New door and frame 1 ea 650.00 650

49 08710 Hardware 1 ea 500.00 500

50 09900 Paint doors and frames (including doors to remain) 2 ea 90.00 180
51 07900 Sealants & caulking 1 ea 51.00 51
52 SUBTOTAL $1,381
53

54 C1030 SPECIALTIES / MILLWORK
55 10400 Room Signs 1 loc 75.00 75
56 07900 Miscellaneous sealants 950 gfa 0.20 190
57 SUBTOTAL $265
58

59 TOTAL - INTERIOR CONSTRUCTION $3,412
60

61

62 C30 INTERIOR FINISHES
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 950

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - SPECIAL SERVICES (Rms 115/155)

63

64 C3010 WALL FINISHES
65 09900 Paint to walls 1,230 sf 0.60 738

66 SUBTOTAL $738
67

68 C3020 FLOOR FINISHES
69 09650 Patch/level existing floors 950 sf 1.50 1,425
70 09650 VCT flooring 950 sf 3.00 2,850
71 09650 Vinyl Cove Base 120 lf 2.40 288
72 SUBTOTAL $4,563
73

74 C3030 CEILING FINISHES
75 09510 ACT ceilings; 2 x 2 fiberglass 950 sf 3.25 3,088
76 SUBTOTAL $3,088
77

78 TOTAL - INTERIOR FINISHES $8,389
79

80

81 D20 PLUMBING
82

83 D20 PLUMBING, GENERALLY
84 No items in this section
85 SUBTOTAL
86

87 TOTAL - PLUMBING
88

89

90 D30 HVAC
91

92 D30 HVAC, GENERALLY
93 15300 Remove and reinstall Unit Ventilators 2 loc 500.00 1,000
94 15300 Modify existing perimeter fin tube 30 lf 50.00 1,500
95 15300 Reconfigure return air ducts 950 sf 6.00 5,700
96 SUBTOTAL $8,200
97

98 TOTAL - HVAC $8,200
99

100

101 D40 FIRE PROTECTION
102

103 D40 FIRE PROTECTION, GENERALLY
104 15200 Reconfigure/modify existing Fire protection system 950 sf 2.00 1,900.00
105 SUBTOTAL $1,900
106

107 TOTAL - FIRE PROTECTION $1,900
108

109

110 D50 ELECTRICAL
111

112 16100 D5010 SERVICE & DISTRIBUTION
113 No items in this section
114 16100 SUBTOTAL
115 16100

116 16100 D5020 LIGHTING & POWER
117 16100 New direct/indirect fluorescent lighting 950 sf 4.00 3,800
118 16100 Lighting Control based upon automatic lighting

control system
950 sf 1.00 950

119 16100 Small power devices 950 sf 0.30 285
120 16100 Branch circuitry 950 sf 2.50 2,375
121 16100 SUBTOTAL $7,410
122 16100
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 950

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - SPECIAL SERVICES (Rms 115/155)

123 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
124 16100 Fire alarm 950 sf 1.25 1,188

125 Telephone/Data/CATV
126 16100 1 port telephone/2 port data device 1 ea 45.00 45
127 16100 4 Port data device 5 ea 60.00 300
128 16100 Device box 6 ea 94.00 564
129 16100 CAT 6 UTP cable 950 sf 1.25 1,188

130 16100 Backbone cabling 1 ls 250.00 250
131 Wireless Clock System
132 16100 12" clock 1 ea 150.00 150
133 16100 Rough-in 1 ls 500.00 500
134 Security System
135 16100 Motion sensor ceiling mount 1 ea 82.00 82
136 16100 Connect to existing system 1 ls 250.00 250
137 16100 Device box 1 ea 15.00 15
138 16100 Security cabling 950 sf 0.50 475
139 16100 SUBTOTAL $5,007
140 16100

141 16100 D5040 OTHER ELECTRICAL SYSTEMS
142 16100 Temporary services
143 16100 Temporary power and lights 1 ls 350.00 350
144 16100 Reimbursable
145 16100 Fees & permits 1 ls 500.00 500
146 16100 SUBTOTAL $850
147

148

149 TOTAL - ELECTRICAL $13,267
150

151

152 E10 EQUIPMENT
153

154 E10 EQUIPMENT, GENERALLY
155 No items in this section
156 SUBTOTAL
157
158 TOTAL - EQUIPMENT
159

160

161 E20 FURNISHINGS
162

163 E2010 FIXED FURNISHINGS
164 12500 Manually operated, Room darkening shades 240 sf 6.00 1,440
165 SUBTOTAL $1,440
166

167 E2020 MOVABLE FURNISHINGS
168 All movable furnishings to be provided and installed

by owner
169 SUBTOTAL NIC
170

171 TOTAL - FURNISHINGS $1,440
172

173

174 F10 SPECIAL CONSTRUCTION
175

176 F10 SPECIAL CONSTRUCTION
177 No items in this section
178 SUBTOTAL
179

180 TOTAL - SPECIAL CONSTRUCTION
181

182
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 950

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - SPECIAL SERVICES (Rms 115/155)

183 F20 SELECTIVE BUILDING DEMOLITION
184

185 F2010 BUILDING ELEMENTS DEMOLITION
186 02050 Demolition of existing walls 840 sf 0.75 630
187 02050 Demolish floor finishes 950 sf 1.00 950
188 02050 Demolish ceilings 950 sf 0.60 570
189 02050 Remove casework 60 lf 25.00 1,500
190 02050 Demolish MEP 950 sf 2.00 1,900
191 02050 Temporary protection and dust control 1 ls 750.00 750
192 02050 Miscellaneous demolition 1 ls 500.00 500
193 SUBTOTAL $6,800
194

195 F2020 HAZARDOUS COMPONENTS ABATEMENT
196 02121 Excluded
197 SUBTOTAL
198

199 TOTAL - SELECTIVE BUILDING DEMOLITION $6,800
200

201

202

203 MARK UP
204

205 GENERAL COND. / PERMIT / INS.
206 01000 General Conditions 25.00% 44,323 11,081
207 17001 Insurances and bonds 2.25% 55,404 1,247
208 17001 Phasing Premium 10.00% 56,651 5,665
209 17001 Permit
210 SUBTOTAL $17,993
211

212 FEE
213 17002 Overhead & profit/fee 10.00% 62,316 6,232
214 SUBTOTAL $6,232
215

216 TOTAL - MARK UP $24,225
217

218

219 CONTINGENCIES/ESCALATION
220

221 DESIGN & PRICING
222 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 68,548 5,141

223 SUBTOTAL $5,141
224

225 ESCALATION
226 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 48 months
included

16.00% 73,689 11,790

227 SUBTOTAL $11,790
228

229 CONSTRUCTION CONTINGENCY
230 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
85,479

231 SUBTOTAL excluded
232

233 TOTAL - CONTINGENCIES/ESCALATION $16,931
234

235 TOTAL SPECIAL SERVICES (Rms 115 155) $85,479
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 760

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - SPECIAL SERVICES (Rms 141/143)

1 GROSS FLOOR AREA CALCULATION
2

3 First Level 760
4

5 TOTAL GROSS FLOOR AREA (GFA) 760 sf
6

7

8 B20 EXTERIOR CLOSURE
9

10 B2010 EXTERIOR WALLS
11 09250 Patch existing perimeter walls 330 sf 1.50 495

12 SUBTOTAL $495
13

14 B2020 WINDOWS/CURTAINWALL
15 08520 Assume existing windows to remain with no new

work required

16 SUBTOTAL
17

18 B2030 EXTERIOR DOORS
19 08520 Assume existing exterior doors to remain with no

new work required

20 SUBTOTAL
21

22 TOTAL - EXTERIOR CLOSURE $495
23

24

25 B30 ROOFING
26

27 B3010 ROOF COVERINGS
28 07500 Assume no work required at existing roofing

29 SUBTOTAL
30

31 B3020 ROOF OPENINGS
32 No items in this section
33 SUBTOTAL
34

35 TOTAL - ROOFING
36

37

38 C10 INTERIOR CONSTRUCTION
39

40 C1010 PARTITIONS
41 09250 Patch existing walls 800 sf 1.50 1,200
42 09250 Miscellaneous patching of existing walls 1 ls 500.00 500

43 07900 Sealants & caulking at partitions 1 ls 150.00 150
44 06100 Rough blocking 62 lf 3.00 186
45 SUBTOTAL $2,036
46

47 C1020 INTERIOR DOORS
48 08710 Hardware; replace all hardware with new hardware 2 ea 500.00 1,000

49 09900 Paint doors and frames (including doors to remain) 2 ea 90.00 180
50 07900 Sealants & caulking 2 ea 51.00 102
51 SUBTOTAL $1,282
52

53 C1030 SPECIALTIES / MILLWORK
54 10400 Room Signs 1 loc 75.00 75
55 07900 Miscellaneous sealants 760 gfa 0.20 152
56 SUBTOTAL $227
57

58 TOTAL - INTERIOR CONSTRUCTION $3,545
59

60

61 C30 INTERIOR FINISHES
62
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 760

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - SPECIAL SERVICES (Rms 141/143)

63 C3010 WALL FINISHES
64 09900 Paint to walls 1,130 sf 0.60 678

65 SUBTOTAL $678
66

67 C3020 FLOOR FINISHES
68 09650 Patch/level existing floors 760 sf 1.50 1,140
69 09650 VCT flooring 760 sf 3.00 2,280
70 09650 Vinyl Cove Base 115 lf 2.40 276
71 SUBTOTAL $3,696
72

73 C3030 CEILING FINISHES
74 09510 ACT ceilings; 2 x 2 fiberglass 760 sf 3.25 2,470
75 SUBTOTAL $2,470
76

77 TOTAL - INTERIOR FINISHES $6,844
78

79

80 D20 PLUMBING
81

82 D20 PLUMBING, GENERALLY
83 No items in this section
84 SUBTOTAL
85

86 TOTAL - PLUMBING
87

88

89 D30 HVAC
90

91 D30 HVAC, GENERALLY
92 15300 Remove and reinstall Unit Ventilators 2 loc 500.00 1,000
93 15300 Modify existing perimeter fin tube 33 lf 50.00 1,650
94 15300 Reconfigure return air ducts 760 sf 6.00 4,560
95 SUBTOTAL $7,210
96

97 TOTAL - HVAC $7,210
98

99

100 D40 FIRE PROTECTION
101

102 D40 FIRE PROTECTION, GENERALLY
103 15200 Reconfigure/modify existing Fire protection system 760 sf 2.00 1,520.00
104 SUBTOTAL $1,520
105

106 TOTAL - FIRE PROTECTION $1,520
107

108

109 D50 ELECTRICAL
110

111 16100 D5010 SERVICE & DISTRIBUTION
112 No items in this section
113 16100 SUBTOTAL
114 16100

115 16100 D5020 LIGHTING & POWER
116 16100 New direct/indirect fluorescent lighting 760 sf 4.00 3,040
117 16100 Lighting Control based upon automatic lighting

control system
760 sf 1.00 760

118 16100 Small power devices 760 sf 0.30 228
119 16100 Branch circuitry 760 sf 2.50 1,900
120 16100 SUBTOTAL $5,928
121 16100
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Progress Estimate GFA 760

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - SPECIAL SERVICES (Rms 141/143)

122 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
123 16100 Fire alarm 760 sf 1.25 950

124 Telephone/Data/CATV
125 16100 1 port telephone/2 port data device 1 ea 45.00 45
126 16100 4 Port data device 5 ea 60.00 300
127 16100 Device box 6 ea 94.00 564
128 16100 CAT 6 UTP cable 760 sf 1.25 950

129 16100 Backbone cabling 1 ls 250.00 250
130 Wireless Clock System
131 16100 12" clock 1 ea 150.00 150
132 16100 Rough-in 1 ls 500.00 500
133 Security System
134 16100 Motion sensor ceiling mount 1 ea 82.00 82
135 16100 Connect to existing system 1 ls 250.00 250
136 16100 Device box 1 ea 15.00 15
137 16100 Security cabling 760 sf 0.50 380
138 16100 SUBTOTAL $4,436
139 16100

140 16100 D5040 OTHER ELECTRICAL SYSTEMS
141 16100 Temporary services
142 16100 Temporary power and lights 1 ls 350.00 350
143 16100 Reimbursable
144 16100 Fees & permits 1 ls 500.00 500
145 16100 SUBTOTAL $850
146

147

148 TOTAL - ELECTRICAL $11,214
149

150

151 E10 EQUIPMENT
152

153 E10 EQUIPMENT, GENERALLY
154 No items in this section
155 SUBTOTAL
156
157 TOTAL - EQUIPMENT
158

159

160 E20 FURNISHINGS
161

162 E2010 FIXED FURNISHINGS
163 12500 Manually operated, Room darkening shades 36 sf 6.00 216
164 SUBTOTAL $216
165

166 E2020 MOVABLE FURNISHINGS
167 All movable furnishings to be provided and installed

by owner
168 SUBTOTAL NIC
169

170 TOTAL - FURNISHINGS $216
171

172

173 F10 SPECIAL CONSTRUCTION
174

175 F10 SPECIAL CONSTRUCTION
176 No items in this section
177 SUBTOTAL
178

179 TOTAL - SPECIAL CONSTRUCTION
180

181
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Progress Estimate GFA 760

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - SPECIAL SERVICES (Rms 141/143)

182 F20 SELECTIVE BUILDING DEMOLITION
183

184 F2010 BUILDING ELEMENTS DEMOLITION
185 02050 Demolition of existing walls 560 sf 0.75 420
186 02050 Demolish floor finishes 760 sf 1.00 760
187 02050 Demolish ceilings 760 sf 0.60 456
188 02050 Demolish MEP 760 sf 2.00 1,520
189 02050 Temporary protection and dust control 1 ls 750.00 750
190 02050 Miscellaneous demolition 1 ls 500.00 500
191 SUBTOTAL $4,406
192

193 F2020 HAZARDOUS COMPONENTS ABATEMENT
194 02121 Excluded
195 SUBTOTAL
196

197 TOTAL - SELECTIVE BUILDING DEMOLITION $4,406
198

199

200

201 MARK UP
202

203 GENERAL COND. / PERMIT / INS.
204 01000 General Conditions 25.00% 35,450 8,863
205 17001 Insurances and bonds 2.25% 44,313 997
206 17001 Phasing Premium 10.00% 45,310 4,531
207 17001 Permit
208 SUBTOTAL $14,391
209

210 FEE
211 17002 Overhead & profit/fee 10.00% 49,841 4,984
212 SUBTOTAL $4,984
213

214 TOTAL - MARK UP $19,375
215

216

217 CONTINGENCIES/ESCALATION
218

219 DESIGN & PRICING
220 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 54,825 4,112

221 SUBTOTAL $4,112
222

223 ESCALATION
224 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 48 months
included

16.00% 58,937 9,430

225 SUBTOTAL $9,430
226

227 CONSTRUCTION CONTINGENCY
228 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
68,367

229 SUBTOTAL excluded
230

231 TOTAL - CONTINGENCIES/ESCALATION $13,542
232

233 TOTAL SPECIAL SERVICES (Rms 141 143) $68,367
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Progress Estimate GFA 1,040

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - OFFICE and STORAGE (Rm 212)

1 GROSS FLOOR AREA CALCULATION
2

3 Second Level 1,040
4

5 TOTAL GROSS FLOOR AREA (GFA) 1,040 sf
6

7

8 B20 EXTERIOR CLOSURE
9

10 B2010 EXTERIOR WALLS
11 09250 Patch existing perimeter walls 410 sf 1.50 615

12 SUBTOTAL $615
13

14 B2020 WINDOWS/CURTAINWALL
15 08520 Assume existing windows to remain with no new

work required

16 SUBTOTAL
17

18 B2030 EXTERIOR DOORS
19 08520 Assume existing exterior doors to remain with no

new work required

20 SUBTOTAL
21

22 TOTAL - EXTERIOR CLOSURE $615
23

24

25 B30 ROOFING
26

27 B3010 ROOF COVERINGS
28 07500 Assume no work required at existing roofing

29 SUBTOTAL
30

31 B3020 ROOF OPENINGS
32 No items in this section
33 SUBTOTAL
34

35 TOTAL - ROOFING
36

37

38 C10 INTERIOR CONSTRUCTION
39

40 C1010 PARTITIONS
41 09250 Patch existing walls 920 sf 1.50 1,380
42 09250 Miscellaneous patching of existing walls 1 ls 500.00 500

43 09250 New door opening 1 loc 3,000.00 3,000

44 09250 New GWB partitions; 6" studs with 5/8" GWB each
side

350 sf 9.15 3,203

45 07900 Sealants & caulking at partitions 1 ls 150.00 150
46 06100 Rough blocking 50 lf 3.00 150
47 SUBTOTAL $8,383
48

49 C1020 INTERIOR DOORS
50 08710 New door and frame 1 ea 650.00 650

51 08710 Hardware 1 ea 500.00 500

52 08710 Hardware; replace all hardware with new hardware 1 ea 500.00 500

53 09900 Paint doors and frames (including doors to remain) 2 ea 90.00 180
54 07900 Sealants & caulking 1 ea 51.00 51
55 SUBTOTAL $1,881
56
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Middle School Renovations - OPTION 4
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Progress Estimate GFA 1,040

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - OFFICE and STORAGE (Rm 212)

57 C1030 SPECIALTIES / MILLWORK
58 10400 Room Signs 2 loc 75.00 150
59 07900 Miscellaneous sealants 1,040 gfa 0.20 208
60 SUBTOTAL $358
61

62 TOTAL - INTERIOR CONSTRUCTION $10,622
63

64

65 C30 INTERIOR FINISHES
66

67 C3010 WALL FINISHES
68 09900 Paint to walls 2,030 sf 0.60 1,218

69 SUBTOTAL $1,218
70

71 C3020 FLOOR FINISHES
72 09650 Patch/level existing floors 1,040 sf 1.50 1,560
73 09650 VCT flooring 1,040 sf 3.00 3,120
74 09650 Vinyl Cove Base 185 lf 2.40 444
75 SUBTOTAL $5,124
76

77 C3030 CEILING FINISHES
78 09510 ACT ceilings; 2 x 2 fiberglass 1,040 sf 3.25 3,380
79 SUBTOTAL $3,380
80

81 TOTAL - INTERIOR FINISHES $9,722
82

83

84 D20 PLUMBING
85

86 D20 PLUMBING, GENERALLY
87 No items in this section
88 SUBTOTAL
89

90 TOTAL - PLUMBING
91

92

93 D30 HVAC
94

95 D30 HVAC, GENERALLY
96 15300 Remove and reinstall Unit Ventilators 2 loc 500.00 1,000
97 15300 Modify existing perimeter fin tube 42 lf 50.00 2,100
98 15300 Reconfigure return air ducts 1,040 sf 6.00 6,240
99 SUBTOTAL $9,340
100

101 TOTAL - HVAC $9,340
102

103

104 D40 FIRE PROTECTION
105

106 D40 FIRE PROTECTION, GENERALLY
107 15200 Reconfigure/modify existing Fire protection system 1,040 sf 2.00 2,080.00
108 SUBTOTAL $2,080
109

110 TOTAL - FIRE PROTECTION $2,080
111

112

113 D50 ELECTRICAL
114

115 16100 D5010 SERVICE & DISTRIBUTION
116 No items in this section
117 16100 SUBTOTAL
118 16100
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,040

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - OFFICE and STORAGE (Rm 212)

119 16100 D5020 LIGHTING & POWER
120 16100 New direct/indirect fluorescent lighting 1,040 sf 4.00 4,160
121 16100 Lighting Control based upon automatic lighting

control system
1,040 sf 1.00 1,040

122 16100 Small power devices 1,040 sf 0.30 312
123 16100 Branch circuitry 1,040 sf 2.50 2,600
124 16100 SUBTOTAL $8,112
125 16100

126 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
127 16100 Fire alarm 1,040 sf 1.25 1,300

128 Telephone/Data/CATV
129 16100 1 port telephone/2 port data device 2 ea 45.00 90
130 16100 4 Port data device 5 ea 60.00 300
131 16100 Device box 6 ea 94.00 564
132 16100 CAT 6 UTP cable 1,040 sf 1.25 1,300

133 16100 Backbone cabling 1 ls 250.00 250
134 Wireless Clock System
135 16100 12" clock 1 ea 150.00 150
136 16100 Rough-in 1 ls 500.00 500
137 Security System
138 16100 Motion sensor ceiling mount 2 ea 82.00 164
139 16100 Connect to existing system 1 ls 250.00 250
140 16100 Device box 2 ea 15.00 30
141 16100 Security cabling 1,040 sf 0.50 520
142 16100 SUBTOTAL $5,418
143 16100

144 16100 D5040 OTHER ELECTRICAL SYSTEMS
145 16100 Temporary services
146 16100 Temporary power and lights 1 ls 350.00 350
147 16100 Reimbursable
148 16100 Fees & permits 1 ls 500.00 500
149 16100 SUBTOTAL $850
150

151

152 TOTAL - ELECTRICAL $14,380
153

154

155 E10 EQUIPMENT
156

157 E10 EQUIPMENT, GENERALLY
158 No items in this section
159 SUBTOTAL
160
161 TOTAL - EQUIPMENT
162

163

164 E20 FURNISHINGS
165

166 E2010 FIXED FURNISHINGS
167 12500 Manually operated, Room darkening shades 180 sf 6.00 1,080
168 SUBTOTAL $1,080
169

170 E2020 MOVABLE FURNISHINGS
171 All movable furnishings to be provided and installed

by owner
172 SUBTOTAL NIC
173

174 TOTAL - FURNISHINGS $1,080
175

176
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,040

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - OFFICE and STORAGE (Rm 212)

177 F10 SPECIAL CONSTRUCTION
178

179 F10 SPECIAL CONSTRUCTION
180 No items in this section
181 SUBTOTAL
182

183 TOTAL - SPECIAL CONSTRUCTION
184

185

186 F20 SELECTIVE BUILDING DEMOLITION
187

188 F2010 BUILDING ELEMENTS DEMOLITION
189 02050 Demolish floor finishes 1,040 sf 1.00 1,040
190 02050 Demolish ceilings 1,040 sf 0.60 624
191 02050 Demolish MEP 1,040 sf 2.00 2,080
192 02050 Temporary protection and dust control 1 ls 750.00 750
193 02050 Miscellaneous demolition 1 ls 500.00 500
194 SUBTOTAL $4,994
195

196 F2020 HAZARDOUS COMPONENTS ABATEMENT
197 02121 Excluded
198 SUBTOTAL
199

200 TOTAL - SELECTIVE BUILDING DEMOLITION $4,994
201

202

203

204 MARK UP
205

206 GENERAL COND. / PERMIT / INS.
207 01000 General Conditions 25.00% 52,833 13,208
208 17001 Insurances and bonds 2.25% 66,041 1,486
209 17001 Phasing Premium 10.00% 67,527 6,753
210 17001 Permit
211 SUBTOTAL $21,447
212

213 FEE
214 17002 Overhead & profit/fee 10.00% 74,280 7,428
215 SUBTOTAL $7,428
216

217 TOTAL - MARK UP $28,875
218

219
220 CONTINGENCIES/ESCALATION
221

222 DESIGN & PRICING
223 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 81,708 6,128

224 SUBTOTAL $6,128
225

226 ESCALATION
227 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 48 months
included

16.00% 87,836 14,054

228 SUBTOTAL $14,054
229

230 CONSTRUCTION CONTINGENCY
231 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
101,890

232 SUBTOTAL excluded
233

234 TOTAL - CONTINGENCIES/ESCALATION $20,182
235

236 TOTAL OFFICE and STORAGE (Rm 212) $101,890
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Progress Estimate GFA 1,503

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - LAB (Rm 248)

1 GROSS FLOOR AREA CALCULATION
2

3 Second Floor (Science Room) 1,503
4

5 TOTAL GROSS FLOOR AREA (GFA) 1,503 sf
6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
11 No work in this section
12 SUBTOTAL
13

14 A1020 SPECIAL FOUNDATIONS
15 No work in this section
16 SUBTOTAL
17

18 A1030 LOWEST FLOOR CONSTRUCTION
19 05500 Saw cut slab for piping for new plumbing at science

room
7 loc 500.00 3,500

20 05500 New slab on grade at science room 1,503 sf 10.00 15,030

21 SUBTOTAL $18,530
22

23 TOTAL - FOUNDATIONS $18,530
24

25

26

27 B20 EXTERIOR CLOSURE
28

29 B2010 EXTERIOR WALLS
30 09250 Patch existing perimeter walls 710 sf 1.50 1,065

31 SUBTOTAL $1,065
32

33 B2020 WINDOWS/CURTAINWALL
34 08520 Assume existing windows to remain with no new

work required

35 SUBTOTAL
36

37 B2030 EXTERIOR DOORS
38 08520 Assume existing exterior doors to remain with no

new work required

39 SUBTOTAL
40

41 TOTAL - EXTERIOR CLOSURE $1,065
42

43

44 B30 ROOFING
45

46 B3010 ROOF COVERINGS
47 07500 Assume no work required at existing roofing

48 SUBTOTAL
49

50 B3020 ROOF OPENINGS
51 No items in this section
52 SUBTOTAL
53

54 TOTAL - ROOFING
55

56

57 C10 INTERIOR CONSTRUCTION
58

59 C1010 PARTITIONS
60 09250 Patch existing walls 870 sf 1.50 1,305
61 09250 New door opening 1 loc 3,000.00 3,000

62 09250 Miscellaneous patching of existing walls 1 ls 500.00 500
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Progress Estimate GFA 1,503

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - LAB (Rm 248)

63 07900 Sealants & caulking at partitions 1 ls 500.00 500
64 06100 Rough blocking 1 ls 750.00 750
65 SUBTOTAL $6,055
66

67 C1020 INTERIOR DOORS
68 08710 New door and frame 1 ea 650.00 650

69 08710 Hardware 1 ea 500.00 500

70 08710 Hardware; replace all hardware with new hardware 1 ea 500.00 500

71 09900 Paint doors and frames (including doors to remain) 3 ea 90.00 270
72 07900 Sealants & caulking 1 ea 50.00 50
73 SUBTOTAL $1,970
74

75 C1030 SPECIALTIES / MILLWORK
76 Science classroom
77 12320 Science classroom casework- Acid resistant counters;

Teacher Demo Table with integral sink
1 ea 2,500.00 2,500

78 12320 Science classroom casework base cabinets 80 lf 260.00 20,800

79 12320 Science classroom casework wall cabinets; glass doors 28 lf 350.00 9,800

80 12320 Science classroom acid resistant counter tops 165 sf 90.00 14,850

81 12320 Safety Station w/ Eye Wash and Shower at science
rooms

2 ea 700.00 1,400

82 10400 Room Signs 1 loc 75.00 75
83 10100 Tack boards; (1) 19 ft long in each classroom 76 sf 16.00 1,216

84 10100 Marker boards; (2) 4 ft long in each classroom 32 sf 18.00 576

85 07900 Miscellaneous sealants 1,503 gfa 0.20 301
86 SUBTOTAL $51,518
87

88 TOTAL - INTERIOR CONSTRUCTION $59,543
89

90

91 C30 INTERIOR FINISHES
92

93 C3010 WALL FINISHES
94 09900 Paint to walls 1,580 sf 0.60 948

95 SUBTOTAL $948
96

97 C3020 FLOOR FINISHES
98 09650 Patch/level existing floors 1,503 sf 1.50 2,255
99 09650 VCT flooring 1,503 sf 3.00 4,509
100 09650 Vinyl Cove Base 157 lf 2.40 377
101 SUBTOTAL $7,141
102

103 C3030 CEILING FINISHES
104 09510 ACT ceilings; 2 x 2 fiberglass 1,503 sf 3.25 4,885
105 SUBTOTAL $4,885
106

107 TOTAL - INTERIOR FINISHES $12,974
108

109

110 D10 CONVEYING SYSTEMS
111

112 D1010 ELEVATOR
113 No items in this section
114 SUBTOTAL
115

116

117 TOTAL - CONVEYING SYSTEMS
118

119
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,503

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - LAB (Rm 248)

120 D20 PLUMBING
121

122 D20 PLUMBING, GENERALLY
123 15100 Allowance for connections and piping for new lab

sinks (sinks included with casework)
7 loc 2,000.00 14,000

124 15100 Acid neutralization 1 ls 5,000.00 5,000
125 SUBTOTAL $19,000
126

127 TOTAL - PLUMBING $19,000
128

129

130 D30 HVAC
131

132 D30 HVAC, GENERALLY
133 15300 Reconfigure return air ducts 1,503 sf 6.00 9,018
134 SUBTOTAL $9,018
135

136 TOTAL - HVAC $9,018
137

138

139 D40 FIRE PROTECTION
140

141 D40 FIRE PROTECTION, GENERALLY
142 15200 Reconfigure/modify existing Fire protection system 1,503 sf 2.00 3,006.00
143 SUBTOTAL $3,006
144

145 TOTAL - FIRE PROTECTION $3,006
146

147

148 D50 ELECTRICAL
149

150 16100 D5010 SERVICE & DISTRIBUTION
151 No items in this section
152 16100 SUBTOTAL
153 16100

154 16100 D5020 LIGHTING & POWER
155 16100 New direct/indirect fluorescent lighting 1,503 sf 4.00 6,012
156 16100 Lighting Control based upon automatic lighting

control system
1,503 sf 1.00 1,503

157 16100 Small power devices 1,503 sf 0.30 451
158 16100 Branch circuitry 1,503 sf 2.50 3,758
159 16100 SUBTOTAL $11,724
160 16100

161 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
162 16100 Fire alarm 1,503 sf 1.25 1,879

163 Telephone/Data/CATV
164 16100 1 port telephone/2 port data device 1 ea 45.00 45
165 16100 4 Port data device 5 ea 60.00 300
166 16100 Teacher device 1 ea 45.00 45
167 16100 Device box 7 ea 94.00 658
168 16100 CAT 6 UTP cable 1,503 sf 1.25 1,879

169 16100 Backbone cabling 1 ls 500.00 500
170 16100 New smartboard 1 ea 5,000.00 5,000

171 Public Address System
172 16100 Ceiling speaker 1 ea 150.00 150
173 16100 Connect to existing system 1 ls 250.00 250
174 16100 Device box 1 ea 15.00 15
175 16100 PA system cabling 1 ls 250.00 250
176 Wireless Clock System
177 16100 Wireless clock transceiver 1 ea 450.00 450
178 16100 12" clock 1 ea 150.00 150
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,503

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - LAB (Rm 248)

179 16100 Rough-in 1 ls 125.00 125
180 Security System
181 16100 Motion sensor ceiling mount 1 ea 82.00 82
182 16100 Connect to existing system 1 ls 500.00 500
183 16100 Device box 1 ea 15.00 15
184 16100 Security cabling 1,503 sf 0.50 752
185 16100 SUBTOTAL $13,045
186 16100

187 16100 D5040 OTHER ELECTRICAL SYSTEMS
188 16100 Temporary services
189 16100 Temporary power and lights 1 ls 500.00 500
190 16100 Reimbursable
191 16100 Fees & permits 1 ls 1,000.00 1,000
192 16100 SUBTOTAL $1,500
193

194

195 TOTAL - ELECTRICAL $26,269
196

197

198 E10 EQUIPMENT
199

200 E10 EQUIPMENT, GENERALLY
201 10999 Ceiling mounted projection screens; manual

operation
1 loc 600.00 600

202 SUBTOTAL $600
203
204 TOTAL - EQUIPMENT $600
205

206

207 E20 FURNISHINGS
208

209 E2010 FIXED FURNISHINGS
210 12500 Manually operated, Room darkening shades 198 sf 6.00 1,188
211 SUBTOTAL $1,188
212

213 E2020 MOVABLE FURNISHINGS
214 All movable furnishings to be provided and installed

by owner
215 SUBTOTAL NIC
216

217 TOTAL - FURNISHINGS $1,188
218

219

220 F10 SPECIAL CONSTRUCTION
221

222 F10 SPECIAL CONSTRUCTION
223 No items in this section
224 SUBTOTAL
225

226 TOTAL - SPECIAL CONSTRUCTION
227

228

229 F20 SELECTIVE BUILDING DEMOLITION
230

231 F2010 BUILDING ELEMENTS DEMOLITION
232 02050 Demolish floor finishes 1,503 sf 1.00 1,503

233 02050 Demolish ceilings 1,503 sf 0.60 902
234 02050 Demolish MEP 1,503 sf 2.00 3,006
235 02050 Temporary protection and dust control 1 ls 1,000.00 1,000
236 02050 Miscellaneous demolition 1 ls 500.00 500
237 SUBTOTAL $6,911
238
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Progress Estimate GFA 1,503

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - LAB (Rm 248)

239 F2020 HAZARDOUS COMPONENTS ABATEMENT
240 02121 Excluded
241 SUBTOTAL
242

243 TOTAL - SELECTIVE BUILDING DEMOLITION $6,911
244

245

246

247 MARK UP
248

249 GENERAL COND. / PERMIT / INS.
250 01000 General Conditions 25.00% 138,509 34,627
251 17001 Insurances and bonds 2.25% 192,731 4,336
252 17001 Phasing Premium 10.00% 197,067 19,707
253 17001 Permit
254 SUBTOTAL $58,670
255

256 FEE
257 17002 Overhead & profit/fee 10.00% 216,774 21,677
258 SUBTOTAL $21,677
259

260 TOTAL - MARK UP $80,347
261

262

263 CONTINGENCIES/ESCALATION
264

265 DESIGN & PRICING
266 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 238,451 17,884

267 SUBTOTAL $17,884
268

269 ESCALATION
270 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 48 months
included

16.00% 256,335 41,014

271 SUBTOTAL $41,014
272

273 CONSTRUCTION CONTINGENCY
274 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
275 SUBTOTAL excluded
276

277 TOTAL - CONTINGENCIES/ESCALATION $58,898
278

279 TOTAL 1 SCIENCE LAB (Rm 248) $297,349
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Wellesley Middle School 18-Sep-09
Middle School Renovations - OPTION 4
Wellesley Ma.

Progress Estimate GFA 1,380

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

FY 14 - OFFICE (Rm 252)

1 GROSS FLOOR AREA CALCULATION
2

3 Second Level 1,380
4

5 TOTAL GROSS FLOOR AREA (GFA) 1,380 sf
6

7

8 B20 EXTERIOR CLOSURE
9

10 B2010 EXTERIOR WALLS
11 09250 Patch existing perimeter walls 730 sf 1.50 1,095

12 SUBTOTAL $1,095
13

14 B2020 WINDOWS/CURTAINWALL
15 08520 Assume existing windows to remain with no new

work required

16 SUBTOTAL
17

18 B2030 EXTERIOR DOORS
19 08520 Assume existing exterior doors to remain with no

new work required

20 SUBTOTAL
21

22 TOTAL - EXTERIOR CLOSURE $1,095
23

24

25 B30 ROOFING
26

27 B3010 ROOF COVERINGS
28 07500 Assume no work required at existing roofing

29 SUBTOTAL
30

31 B3020 ROOF OPENINGS
32 No items in this section
33 SUBTOTAL
34

35 TOTAL - ROOFING
36

37

38 C10 INTERIOR CONSTRUCTION
39

40 C1010 PARTITIONS
41 09250 Patch existing walls 760 sf 1.50 1,140
42 09250 Miscellaneous patching of existing walls 1 ls 500.00 500

43 SUBTOTAL $1,640
44

45 C1020 INTERIOR DOORS
46 08710 Hardware; replace all hardware with new hardware 1 ea 500.00 500

47 09900 Paint doors and frames (including doors to remain) 1 ea 90.00 90
48 SUBTOTAL $590
49

50 C1030 SPECIALTIES / MILLWORK
51 10400 Room Signs 1 loc 75.00 75
52 07900 Miscellaneous sealants 1,380 gfa 0.20 276
53 SUBTOTAL $351
54

55 TOTAL - INTERIOR CONSTRUCTION $2,581
56

57
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58 C30 INTERIOR FINISHES
59

60 C3010 WALL FINISHES
61 09900 Paint to walls 1,490 sf 0.60 894

62 SUBTOTAL $894
63

64 C3020 FLOOR FINISHES
65 09650 Patch/level existing floors 1,380 sf 1.50 2,070
66 09650 VCT flooring 1,380 sf 3.00 4,140
67 09650 Vinyl Cove Base 150 lf 2.40 360
68 SUBTOTAL $6,570
69

70 C3030 CEILING FINISHES
71 09510 ACT ceilings; 2 x 2 fiberglass 1,380 sf 3.25 4,485
72 SUBTOTAL $4,485
73

74 TOTAL - INTERIOR FINISHES $11,949
75

76

77 D20 PLUMBING
78

79 D20 PLUMBING, GENERALLY
80 No items in this section
81 SUBTOTAL
82

83 TOTAL - PLUMBING
84

85

86 D30 HVAC
87

88 D30 HVAC, GENERALLY
89 15300 Reconfigure return air ducts 1,380 sf 6.00 8,280
90 SUBTOTAL $8,280
91

92 TOTAL - HVAC $8,280
93

94

95 D40 FIRE PROTECTION
96

97 D40 FIRE PROTECTION, GENERALLY
98 15200 Reconfigure/modify existing Fire protection system 1,380 sf 2.00 2,760.00
99 SUBTOTAL $2,760
100

101 TOTAL - FIRE PROTECTION $2,760
102

103

104 D50 ELECTRICAL
105

106 16100 D5010 SERVICE & DISTRIBUTION
107 No items in this section
108 16100 SUBTOTAL
109 16100

110 16100 D5020 LIGHTING & POWER
111 16100 New direct/indirect fluorescent lighting 1,380 sf 4.00 5,520
112 16100 Lighting Control based upon automatic lighting

control system
1,380 sf 1.00 1,380

113 16100 Small power devices 1,380 sf 0.30 414
114 16100 Branch circuitry 1,380 sf 2.50 3,450
115 16100 SUBTOTAL $10,764
116 16100

117 16100 D5030 COMMUNICATION & SECURITY SYSTEMS
118 16100 Fire alarm 1,380 sf 1.25 1,725

119 Telephone/Data/CATV
120 16100 1 port telephone/2 port data device 1 ea 45.00 45
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121 16100 4 Port data device 5 ea 60.00 300
122 16100 Device box 6 ea 94.00 564
123 16100 CAT 6 UTP cable 1,380 sf 1.25 1,725

124 16100 Backbone cabling 1 ls 250.00 250
125 Wireless Clock System
126 16100 12" clock 1 ea 150.00 150
127 16100 Rough-in 1 ls 500.00 500
128 Security System
129 16100 Motion sensor ceiling mount 1 ea 82.00 82
130 16100 Connect to existing system 1 ls 250.00 250
131 16100 Device box 1 ea 15.00 15
132 16100 Security cabling 1,380 sf 0.50 690
133 16100 SUBTOTAL $6,296
134 16100

135 16100 D5040 OTHER ELECTRICAL SYSTEMS
136 16100 Temporary services
137 16100 Temporary power and lights 1 ls 350.00 350
138 16100 Reimbursable
139 16100 Fees & permits 1 ls 500.00 500
140 16100 SUBTOTAL $850
141

142

143 TOTAL - ELECTRICAL $17,910
144

145

146 E10 EQUIPMENT
147

148 E10 EQUIPMENT, GENERALLY
149 No items in this section
150 SUBTOTAL
151
152 TOTAL - EQUIPMENT
153

154

155 E20 FURNISHINGS
156

157 E2010 FIXED FURNISHINGS
158 12500 Manually operated, Room darkening shades 432 sf 6.00 2,592
159 SUBTOTAL $2,592
160

161 E2020 MOVABLE FURNISHINGS
162 All movable furnishings to be provided and installed

by owner
163 SUBTOTAL NIC
164

165 TOTAL - FURNISHINGS $2,592
166

167

168 F10 SPECIAL CONSTRUCTION
169

170 F10 SPECIAL CONSTRUCTION
171 No items in this section
172 SUBTOTAL
173

174 TOTAL - SPECIAL CONSTRUCTION
175

176

177 F20 SELECTIVE BUILDING DEMOLITION
178

179 F2010 BUILDING ELEMENTS DEMOLITION
180 02050 Demolish floor finishes 1,380 sf 1.00 1,380
181 02050 Demolish ceilings 1,380 sf 0.60 828
182 02050 Demolish MEP 1,380 sf 2.00 2,760
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183 02050 Temporary protection and dust control 1 ls 750.00 750
184 02050 Miscellaneous demolition 1 ls 500.00 500
185 SUBTOTAL $6,218
186

187 F2020 HAZARDOUS COMPONENTS ABATEMENT
188 02121 Excluded
189 SUBTOTAL
190

191 TOTAL - SELECTIVE BUILDING DEMOLITION $6,218
192

193

194

195 MARK UP
196

197 GENERAL COND. / PERMIT / INS.
198 01000 General Conditions 25.00% 53,385 13,346
199 17001 Insurances and bonds 2.25% 66,731 1,501
200 17001 Phasing Premium 10.00% 68,232 6,823
201 17001 Permit
202 SUBTOTAL $21,670
203

204 FEE
205 17002 Overhead & profit/fee 10.00% 75,055 7,506
206 SUBTOTAL $7,506
207

208 TOTAL - MARK UP $29,176
209

210
211 CONTINGENCIES/ESCALATION
212

213 DESIGN & PRICING
214 17003 Design and pricing contingency (reduces to 0% at

Construction Documents)
7.50% 82,561 6,192

215 SUBTOTAL $6,192
216

217 ESCALATION
218 17004 Price escalation due to increases in labor and material

costs (Included at 4% per annum) - 48 months
included

16.00% 88,753 14,200

219 SUBTOTAL $14,200
220

221 CONSTRUCTION CONTINGENCY
222 17005 Excluded - Recommend that 5% construction

contingency is included in the overall project budget
102,953

223 SUBTOTAL excluded
224

225 TOTAL - CONTINGENCIES/ESCALATION $20,392
226

227 TOTAL OFFICE (Rm 252) $102,953
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