Major Project Financing Schedule: Six Year Look-Ahead

January 9, 2024 FY2025 FY2026 FY2027 FY2028 FY2029 FY2030
Project Phase Estimated Spring Fall Spring Fall Spring Fall Spring Fall Spring Fall Spring Fall
Cost 2024 | 2024 | 2025 | 2025 | 2026 | 2026 | 2027 | 2027 | 2028 | 2028 | 2029 | 2029
, Design S 925 CPC
MOPO Renovation Construction | 8,200 CPC/X
Warren HVAC R e Design
arren enovation Construction | $ 5,700 X
. Design S 635 X
DPW New RDF Admin. Bldg Construction | % 7,910 X
Design S 1,320 X
DPW Reno: Park & Hwy Construction | $ 10,600 X
, Design S 425 X
Sprague HVAC Renovation Construction |3 2,100 X
. ] Design S 525 X
Library HVAC Renovation Construction |3 2,750 X
. Design S 550 X
Middle School Roof Replace Construction 3 7,600 X
Design S 210 X
Sprague School Roof Replace Construction |3 1,950 X
Design S 300 X
Bates School Roof Replace Construction |3 3,200 X
Design S 410 X
DPW Reno: RDF Baler Bldg Construction | % 7,400 X
Design S 2,650 DE
New Preschool Construction | $ 24,000 DE
. Design S 1,900 DE
AC: Bates, Schof.,, Fiske, MS Construction 3 15,700 DE
TOTALS (Millions) = | $ 98,960 | $ 1,560 | $5,700 | $1,320 | $ 8,200 $425 $10,600 | $ 1,585 | $2,100 $4,960 | $15,500 S0 | $42,100
DE = Debt Exclusion
ITL = Inside The Levy
CPC = Community Preservation Committee




